
eProposal Jan-2009

CALL NO.  317

CONTRACT ID.  151287

ROWAN COUNTY

FED/STATE PROJECT NUMBER  JL04 103 0519 002-005

DESCRIPTION  WEST LIBERTY TO MOREHEAD ROAD (KY 519)

WORK TYPE  ASPHALT SURFACE WITH GRADE & DRAIN

PRIMARY COMPLETION DATE  210 WORKING DAYS

LETTING DATE:  December  11,2015
Sealed Bids will be received electronically through the Bid Express bidding service until 
10:00 AM EASTERN STANDARD TIME  December  11,2015.  Bids will be publicly 
announced at 10:00 AM EASTERN STANDARD TIME.

PLANS AVAILABLE FOR THIS PROJECT.

REQUIRED BID PROPOSAL GUARANTY:  Not less than 5% of the total bid.
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ADMINISTRATIVE DISTRICT - 09
CONTRACT ID - 151287

COUNTY - ROWAN

PCN - DE10305191587
JL04 103 0519 002-005

WEST LIBERTY TO MOREHEAD ROAD (KY 519) (MP 2.464) WIDEN KY-519 FROM THE INTERSECTION OF KY-801
AND EXTENDING 2.0 MILES NORTH (MP 4.464), A DISTANCE OF 02.96 MILES.ASPHALT SURFACE WITH GRADE
& DRAIN SYP NO. 09-07030.00. 
GEOGRAPHIC COORDINATES LATITUDE 38:05:23.00 LONGITUDE 83:24:38.00

JL04 103 0519 002-005

COMPLETION DATE(S):
210 WORKING DAYS APPLIES TO ENTIRE CONTRACT
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CONTRACT NOTES 
 
 
PROPOSAL ADDENDA 
All addenda to this proposal must be applied when calculating bid and certified in the bid 
packet submitted to the Kentucky Department of Highways.  Failure to use the correct 
and most recent addenda may result in the bid being rejected. 
 
 
BID SUBMITTAL 
Bidder must use the Department’s Expedite Bidding Program available on the Internet 
web site of the Department of Highways, Division of Construction Procurement. 
(www.transportation.ky.gov/construction-procurement)  
 
The Bidder must download the bid file located on the Bid Express website 
(www.bidx.com) to prepare a bid packet for submission to the Department.  The bidder 
must submit electronically using Bid Express. 
 
 
JOINT VENTURE BIDDING 
Joint venture bidding is permissible.  All companies in the joint venture must be 
prequalified in one of the work types in the Qualifications for Bidders for the project.  
The bidders must get a vendor ID for the joint venture from the Division of Construction 
Procurement and register the joint venture as a bidder on the project.  Also, the joint 
venture must obtain a digital ID from Bid Express to submit a bid.  A joint bid bond of 
5% may be submitted for both companies or each company may submit a separate bond 
of 5%. 
 
 
UNDERGROUND FACILITY DAMAGE PROTECTION 
The contractor is advised that the Underground Facility Damage Protection Act of 1994, 
became law January 1, 1995.  It is the contractor’s responsibility to determine the impact 
of the act regarding this project, and take all steps necessary to be in compliance with the 
provision of the act. 
 
 
SPECIAL NOTE FOR COMPOSITE OFFSET BLOCKS 
Contrary to the Standard Drawings (2012 edition) the Cabinet will allow 6” composite 
offset blocks in lieu of wooden offset blocks, except as specified on proprietary end 
treatments and crash cushions. The composite blocks shall be selected from the Cabinet’s 
List of Approved Materials. 
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REGISTRATION WITH THE SECRETARY OF STATE BY A FOREIGN 
ENTITY 
Pursuant to KRS 176.085(1)(b), an agency, department, office, or political subdivision of 
the Commonwealth of Kentucky shall not award a state contract to a person that is a 
foreign entity required by KRS 14A.9-010 to obtain a certificate of authority to transact 
business in the Commonwealth (“certificate”) from the Secretary of State under KRS 
14A.9-030 unless the person produces the certificate within fourteen (14) days of the bid 
or proposal opening.  If the foreign entity is not required to obtain a certificate as 
provided in KRS 14A.9-010, the foreign entity should identify the applicable exception. 
Foreign entity is defined within KRS 14A.1-070.  

 
For all foreign entities required to obtain a certificate of authority to transact 
business in the Commonwealth, if a copy of the certificate is not received by the 
contracting agency within the time frame identified above, the foreign entity’s 
solicitation response shall be deemed non-responsive or the awarded contract shall 
be cancelled.   

 
Businesses can register with the Secretary of State at 
https://secure.kentucky.gov/sos/ftbr/welcome.aspx . 
 
 

 
SPECIAL NOTE FOR PROJECT QUESTIONS DURING ADVERTISEMENT  

 

Questions about projects during the advertisement should be submitted in writing to the 
Division of Construction Procurement.  This may be done by fax (502) 564-7299 or 
email to kytc.projectquestions@ky.gov.  The Department will attempt to answer all 
submitted questions.  The Department reserves the right not to answer if the question is 
not pertinent or does not aid in clarifying the project intent.   

The deadline for posting answers will be 3:00 pm Eastern Daylight Time, the day 
preceding the Letting.  Questions may be submitted until this deadline with the 
understanding that the later a question is submitted, the less likely an answer will be able 
to be provided. 

The questions and answers will be posted for each Letting under the heading “Questions 
& Answers” on the Construction Procurement website 
(www.transportation.ky.gov/contract).  The answers provided shall be considered part of 
this Special Note and, in case of a discrepancy, will govern over all other bidding 
documents. 

HARDWOOD REMOVAL RESTRICTIONS 
 
The US Department of Agriculture has imposed a quarantine in Kentucky and several 
surrounding states, to prevent the spread of an invasive insect, the emerald ash borer. 
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Hardwood cut in conjunction with the project may not be removed from the state. 
Chipping or burning on site is the preferred method of disposal. 
 
 
INSTRUCTIONS FOR EXCESS MATERIAL SITES AND BORROW SITES 
Identification of excess material sites and borrow sites shall be the responsibility of the 
Contractor.  The Contractor shall be responsible for compliance with all applicable state 
and federal laws and may wish to consult with the US Fish and Wildlife Service to seek 
protection under Section 10 of the Endangered Species Act for these activities. 
 
 
ACCESS TO RECORDS 
The contractor, as defined in KRS 45A.030 (9) agrees that the contracting agency, the 
Finance and Administration Cabinet, the Auditor of Public Accounts, and the Legislative 
Research Commission, or their duly authorized representatives, shall have access to any 
books, documents, papers, records, or other evidence, which are directly pertinent to this 
contract for the purpose of financial audit or program review. Records and other 
prequalification information confidentially disclosed as part of the bid process shall not 
be deemed as directly pertinent to the contract and shall be exempt from disclosure as 
provided in KRS 61.878(1)(c). The contractor also recognizes that any books, documents, 
papers, records, or other evidence, received during a financial audit or program review 
shall be subject to the Kentucky Open Records Act, KRS 61.870 to 61.884. 
 

In the event of a dispute between the contractor and the contracting agency, Attorney 
General, or the Auditor of Public Accounts over documents that are eligible for 
production and review, the Finance and Administration Cabinet shall review the dispute 
and issue a determination, in accordance with Secretary's Order 11-004. (See attachment) 

 
 
10/29/12  
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Steven L. Beshear 
Governor 

Commonwealth of Kentucky
Finance and Administration Cabinet 

OFFICE OF THE SECRETARY 
Room 383,  Capitol Annex 

702 Capital Avenue 
Frankfort, KY 40601-3462 

(502) 564-4240 
Fax (502) 564-6785 

 
Lori H. Flanery 

Secretary 

 

KentuckyUnbridledSpirit.com An Equal Opportunity Employer M/F/D 

 
 

SECRETARY’S ORDER 11-004 
 

FINANCE AND ADMINISTRATION CABINET 
 

Vendor Document Disclosure 
 

 WHEREAS, in order to promote accountability and transparency in governmental operations, the 
Finance and Administration Cabinet believes that a mechanism should be created which would provide 
for review and assistance to an Executive Branch agency if said agency cannot obtain access to 
documents that it deems necessary to conduct a review of the records of a private vendor that holds a 
contract to provide goods and/or services to the Commonwealth; and 
 
 WHEREAS, in order to promote accountability and transparency in governmental operations, the 
Finance and Administration Cabinet believes that a mechanism should be created which would provide 
for review and assistance to an Executive Branch agency if said agency cannot obtain access to 
documents that it deems necessary during the course of an audit, investigation or any other inquiry by an 
Executive Branch agency that involves the review of documents; and  
 
 WHEREAS, KRS 42.014 and KRS 12.270 authorizes the Secretary of the Finance and 
Administration Cabinet to establish the internal organization and assignment of functions which are not 
established by statute relating to the Finance and Administration Cabinet; further, KRS Chapter 45A.050 
and 45A.230 authorizes the Secretary of the Finance and Administration Cabinet to procure, manage and 
control all supplies and services that are procured by the Commonwealth and to intervene in controversies 
among vendors and state agencies; and  
 

NOW, THEREFORE, pursuant to the authority vested in me by KRS 42.014, KRS 12.270, KRS 
45A.050, and 45A.230, I, Lori H. Flanery, Secretary of the Finance and Administration Cabinet, do 
hereby order and direct the following: 
 

I. Upon the request of an Executive Branch agency, the Finance and Administration Cabinet 
(“FAC”) shall formally review any dispute arising where the agency has requested 
documents from a private vendor that holds a state contract and the vendor has refused 
access to said documents under a claim that said documents are not directly pertinent or 
relevant to the agency’s inquiry upon which the document request was predicated.  
 

II. Upon the request of an Executive Branch agency, the FAC shall formally review any 
situation where the agency has requested documents that the agency deems necessary to 
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2 

conduct audits, investigations or any other formal inquiry where a dispute has arisen as to 
what documents are necessary to conclude the inquiry.  

 
III. Upon receipt of a request by a state agency pursuant to Sections I & II, the FAC shall 

consider the request from the Executive Branch agency and the position of the vendor or 
party opposing the disclosure of the documents, applying any and all relevant law to the 
facts and circumstances of the matter in controversy. After FAC’s review is complete, 
FAC shall issue a Determination which sets out FAC’s position as to what documents 
and/or records, if any, should be disclosed to the requesting agency. The Determination 
shall be issued within 30 days of receipt of the request from the agency. This time period 
may be extended for good cause.  

 
IV. If the Determination concludes that documents are being wrongfully withheld by the 

private vendor or other party opposing the disclosure from the state agency, the private 
vendor shall immediately comply with the FAC’s Determination. Should the private 
vendor or other party refuse to comply with FAC’s Determination, then the FAC, in 
concert with the requesting agency, shall effectuate any and all options that it possesses to 
obtain the documents in question, including, but not limited to, jointly initiating an action 
in the appropriate court for relief. 

 
V. Any provisions of any prior Order that conflicts with the provisions of this Order shall be 

deemed null and void.  
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SPECIAL NOTE FOR RECIPROCAL PREFERENCE 
 

Reciprocal preference to be given by public agencies to resident bidders 

By reference, KRS 45A.490 to 45A.494 are incorporated herein and in compliance 
regarding the bidders residency.  Bidders who want to claim resident bidder status 
should complete the Affidavit for Claiming Resident Bidder Status along with their 
bid in the Expedite Bidding Program.  Submittal of the Affidavit should be done 
along with the bid in Bid Express. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

03/01/2011 
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ASPHALT MIXTURE

Unless otherwise noted, the Department estimates the rate of application for all asphalt mixtures to be 110 lbs/sy per inch of depth.

 
INCIDENTAL SURFACING

The Department has included in the quantities of asphalt mixtures established in the proposal estimated quantities required for

resurfacing or surfacing mailbox turnouts, farm field entrances, residential and commercial entrances, curve widening, ramp gores and

tapers, and road and street approaches, as applicable.  Pave these areas to the limits as shown on Standard Drawing RPM-110-06 or as

directed by the Engineer.  In the event signal detectors are present in the intersecting streets or roads, pave the crossroads to the right

of way limit or back of the signal detector, whichever is the farthest back of the mainline.  Surface or resurface these areas as directed

by the Engineer.  The Department will not measure placing and compacting for separate payment but shall be incidental to the

Contract unit price for the asphalt mixtures.

 
FUEL AND ASPHALT PAY ADJUSTMENT

The Department has included the Contract items Asphalt Adjustment and Fuel Adjustment for possible future payments at an

established Contract unit price of $1.00.  The Department will calculate actual adjustment quantities after work is completed.  If

existing Contract amount is insufficient to pay all items on the contract with the adjustments, the Department will establish additional

monies with a change order.

 
ASPHALT PAVEMENT RIDE QUALITY CATEGORY A

The Department will apply Pavement Rideability Requirements on this project in accordance with Section 410, Category A.

 
OPTION A

Be advised that the Department will accept compaction of asphalt mixtures furnished for driving lanes and ramps, at 1 inch (25mm) or

greater, on this project according to OPTION A in accordance with Section 402 and Section 403 of the current Standard

Specifications.  The Department will require joint cores as described in Section 402.03.02 for surface mixtures only.  The Department

will accept compaction of all other asphalt mixtures according to OPTION B.
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Rowan County 
KY 519 

9-7030.00 
 

SPECIAL NOTE FOR AWARD OF CONTRACT 
 
Due to pending environmental permits, contrary to section 103.02 of the 
Standard Specifications for Road and Bridge Construction, the Department 
may hold and not award the contract for a period not to exceed ninety (90) 
calendar days from the date of letting. 
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SPECIAL NOTE 

For Tree Removal

Rowan County
Widen KY-519 from the Intersection of KY-801 and Extending 

2 Miles North
Item No. 9-7030

NO CLEARING OF TREES 3 INCHES OR GREATER (DIAMETER BREAST 
HEIGHT) FROM APRIL 1ST – NOVEMBER 14TH.

If there are any questions regarding this note, please contact David Waldner,
Director, Division of Environmental Analysis, 200 Mero Street, Frankfort, KY  
40601, Phone: (502) 564-7250.
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SPECIAL NOTE FOR 
GUARDRAIL END TREATMENT TYPE 1 

Contrary to KYTC Standard Drawing RBR-020-05 the guardrail end treatment ET-Plus 
manufactured by Trinity Industries will not be permitted as an option for bid item “Guardrail 
End Treatment Type 1”. 
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Special Note for Pipeline Inspection 
 Page 1 of 4 
 

SPECIAL NOTE FOR PIPELINE INSPECTION 
 
1.0 DESCRIPTION.  The Department will perform visual inspections on all pipe on the 
project. A video inspection will be required on projects having more than 250 linear feet of storm 
sewer and/or culvert pipe and on routes with an ADT of greater than 1,000 vehicles. Conduct 
video inspections on all pipe located under the roadway and 50 percent of the remaining pipe not 
under the roadway. Storm sewer runs and outfall pipes not under the roadway take precedence 
over rural entrance pipes. Contractors performing this item of work must be prequalified with the 
Department in the work type J51 (Video Pipe Inspection and Cleaning). Deflection testing shall 
be completed using a mandrel in accordance with the procedure outlined below or by physical 
measurement for pipes greater than 36inches in diameter. Mandrel testing for deflection must be 
completed prior to the video inspection testing. Unless otherwise noted, Section references 
herein are to the Department’s 2012 Standard Specifications for Road and Bridge Construction. 
 
2.0 VIDEO INSPECTION.  Ensure pipe is clear of water, debris or obstructions. Complete 
the video inspection and any necessary measurement prior to placing the final surface over any 
pipe. When paving will not be delayed, take measurements 30 days or more after the completion 
of earthwork to within 1 foot of the finished subgrade. Notify the Engineer a minimum of 24 
hours in advance of inspection and notify the Engineer immediately if distresses or locations of 
improper installation are logged. 
 
     2.1 INSPECTION FOR DEFECTS AND DISTRESSES 
 

A) Begin at the outlet end and proceed through to the inlet at a speed less than or equal to 
30 ft/minute. Remove blockages that will prohibit a continuous operation.  

 
B) Document locations of all observed defects and distresses including but not limited to: 
cracking, spalling, slabbing, exposed reinforcing steel, sags, joint offsets, joint 
separations, deflections, improper joints/connections, blockages, leaks, rips, tears, 
buckling, deviation from line and grade, damaged coatings/paved inverts, and other 
anomalies not consistent with a properly installed pipe. 

 
C) During the video inspection provide a continuous 360 degree pan of every pipe joint. 

 
D) Identify and measure all cracks greater than 0.1” and joint separations greater than 
0.5”. 

 
E) Video Inspections are conducted from junction to junction which defines a pipe run. A 
junction is defined as a headwall, drop box inlet, curb box inlet, manhole, buried 
junction, or other structure that disturbs the continuity of the pipe. Multiple pipe 
inspections may be conducted from a single set up location, but each pipe run must be on 
a separate video file and all locations are to be referenced from nearest junction relative 
to that pipe run. 
 
F)  Record and submit all data on the TC 64-765 and TC 64-766 forms. 

 
3.0 MANDREL TESTING.  Mandrel testing will be used for deflection testing. For use on 

Corrugated Metal Pipe, High Density Polyethylene Pipe, and Polyvinyl Chloride Pipe, 
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Special Note for Pipeline Inspection 
 Page 2 of 4 
 

use a mandrel device with an odd number of legs (9 minimum) having a length not less 
than the outside diameter of the mandrel. The diameter of the mandrel at any point shall 
not be less than the diameter specified in Section 3.6. Mandrels can be a fixed size or a 
variable size.  

 
3.1 Use a proving ring or other method recommended by the mandrel manufacturer to 
verify mandrel diameter prior to inspection. Provide verification documentation for each 
size mandrel to the Engineer. 

 
3.2 All deflection measurements are to be based off of the AASHTO Nominal 
Diameters. Refer to the chart in section 3.6. 
 
3.3 Begin by using a mandrel set to the 5.0% deflection limit. Place the mandrel in 
the inlet end of the pipe and pull through to the outlet end. If resistance is met prior to 
completing the entire run, record the maximum distance achieved from the inlet side, 
then remove the mandrel and continue the inspection from the outlet end of the pipe 
toward the inlet end. Record the maximum distance achieved from the outlet side. 
 
3.4 If no resistance is met at 5.0% then the inspection is complete. If resistance 
occurred at 5.0% then repeat 3.1 and 3.2 with the mandrel set to the 10.0% deflection 
limit. If the deflection of entire pipe run cannot be verified with the mandrel then 
immediately notify the Engineer. 

 
3.5 Care must be taken when using a mandrel in all pipe material types and 
lining/coating scenarios. Pipe damaged during the mandrel inspection will be video 
inspected to determine the extent of the damage. If the damaged pipe was video inspected 
prior to mandrel inspection then a new video inspection is warranted and supersedes the 
first video inspection. Immediately notify the Engineer of any damages incurred during 
the mandrel inspection and submit a revised video inspection report. 
 
3.6 AASHTO Nominal Diameters and Maximum Deflection Limits.   
  

Base Pipe Diameter AASHTO Nominal 
Diameter 

Max. Deflection Limit 
5.0% 10.0% 

(inches) (inches) (inches) 
15 14.76 14.02 13.28 
18 17.72 16.83 15.95 
24 23.62 22.44 21.26 
30 29.53 28.05 26.58 
36 35.43 33.66 31.89 
42 41.34 39.27 37.21 
48 47.24 44.88 42.52 
54 53.15 50.49 47.84 
60 59.06 56.11 53.15 
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Special Note for Pipeline Inspection 
 Page 3 of 4 
 

 
4.0 PHYSICAL MEASUREMENT OF PIPE DEFLECTION.  Alternate method for 
deflection testing when there is available access or the pipe is greater than 36 inches in diameter, 
as per 4.1. Use a contact or non-contact distance instrument. A leveling device is recommended 
for establishing or verifying vertical and horizontal control. 
 

4.1 Physical measurements may be taken after installation and compared to the 
AASHTO Nominal Diameter of the pipe as per Section 3.6. When this method is used, 
determine the smallest interior diameter of the pipe as measured through the center point 
of the pipe (D2). All measurements are to be taken from the inside crest of the 
corrugation. Take the D2 measurements at the most deflected portion of the pipe run in 
question and at intervals no greater than ten (10) feet through the run. Calculate the 
deflection as follows: 

 
% Deflection = [(AASHTO Nominal Diameter - D2) / AASHTO Nominal Diameter] x 100% 

 
Note:  The Engineer may require that preset monitoring points be established in the 
culvert prior to backfilling. For these points the pre-installation measured diameter (D1) 
is measured and recorded. Deflection may then be calculated from the following formula: 

 
% Deflection = [(D1 – D2) /D1] (100%) 

 
4.2 Record and submit all data. 

 
5.0 DEDUCTION SCHEDULE.  All pipe deductions shall be handled in accordance with 
the tables shown below.  
 

FLEXIBLE PIPE DEFLECTION  
Amount of Deflection (%) Payment 

0.0 to 5.0 100% of the Unit Bid Price 
5.1 to 9.9 50% of the Unit Bid Price (1) 
10 or greater Remove and Replace (2) 

 
(1) Provide Structural Analysis for HDPE and metal pipe.  Based on the structural analysis, pipe may 
be allowed to remain in place at the reduced unit price. (2)  The Department may allow the pipe to 
remain in place with no pay to the Contractor in instances where it is in the best interest to the public and 
where the structural analysis demonstrates that the pipe should function adequately. 
 
 
 
 

                       RIGID PIPE REMEDIATION TABLE  PIPE 
Crack Width (inches) Payment 
≤ 0.1 100% of the Unit Bid Price 
Greater than 0.1 Remediate or Replace (1) 

 
(1) Provide the Department in writing a method for repairing the 
observed cracking. Do not begin work until the method has been 
approved. 
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Special Note for Pipeline Inspection 
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6.0 PAYMENT.  The Department will measure the quantity in linear feet of pipe to inspect. 
The Department will make payment for the completed and accepted quantities under the 
following: 
 
Code   Pay Item      Pay Unit 
24814EC  Pipeline Inspection           Linear Foot 
10065NS  Pipe Deflection Deduction    Dollars 
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SPECIAL NOTE 

BRIDGE INSPECTION FOR BATS

Rowan County
Widen KY-519 from the Intersection of KY-801 and Extending 

2 Miles North
Item No. 9-7030

KYTC BIOLOGIST MUST INSPECT EXISTING BRIDGES FOR BAT USE ONE 
WEEK BEFORE CONSTRUCTION ACTIVITIES BEGIN ON THE PROJECT. ALSO, 

IF BATS ARE OBSERVED ON THE EXISTING BRIDGES DURING 
CONSTRUCTION, THEN ALL WORK IN THE VICINTY SHALL CEASE AND 
KYTC ENVIRONMENTAL STAFF SHALL BE CONTACTED FOR FURTHER 

INSTRUCTION.

If there are any questions regarding this note, please contact David Waldner,
Director, Division of Environmental Analysis, 200 Mero Street, Frankfort, KY  
40601, Phone: (502) 564-7250.
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SPECIAL NOTE  
 

ROWAN KY 519 
WIDENING FROM KY 801 AND EXTENDING 2 MILES NORTH 

ITEM NO. 9-7030.00 
 
 

THIS SHALL SERVE AS A NOTICE TO THE CONTRACTOR THAT, AS OF 
OCTOBER 23, 2015, RIGHT OF ENTRY HAS NOT BEEN SECURED FOR THE 
FOLLOWING PARCELS: 
 
PARCEL 1 – UNITED STATES FOREST SERVICE 
PARCEL 3 – WRIGHTWAY LAND COMPANY 
PARCEL 4 – BELINDA MCBEAN 
PARCEL 23 – SHARON LEWIS, ET AL 
PARCEL 24 – HERBERT LEWIS 
 
THE CONTRACTOR SHALL NOT PERFORM WORK WITHIN THE PARCELS 
LISTED ABOVE UNTIL THE KENTUCKY TRANSPORTATION CABINET 
HAS SECURED THE RIGHT OF ENTRY AND/OR APPROPRIATE 
APPROVALS.   
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Special Note for Bridge Demolition, Renovation and Asbestos Abatement 
 
If the project includes any bridge demolition or renovation, the successful bidder is 
required to notify Kentucky Division for Air Quality (KDAQ) via filing of form (DEP 7036) a 
minimum of 10 days prior to commencement of any bridge demolition or renovation work. 
 
Any available information regarding possible asbestos containing materials (ACM) on or 
within bridges to be affected by the project has been included in the bid documents.  These 
are to be included with the Contractor’s notification filed with the KDAQ. If not included in 
the bid documents, the Department will provide that information to the successful bidder 
for inclusion in the KDAQ notice as soon as possible.  If there are no documents stating 
otherwise, the bidders should assume there are no asbestos containing materials that will 
in any way affect the work.  
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SPECIAL NOTE 

KY Division of Air Quality Bridge Demolition Notification

Rowan County
Widen KY 519 from the Intersection of KY 801

Extending 2.0 miles North
Item No. 9-7030.00

Please be advised that it will be the responsibility of the 
selected roadway contractor to submit the 10-Day Notice of 
Intent for Demolition to the Kentucky Division of Air Quality.
The attached Asbestos Inspection Report should accompany 
the submittal. 

If there are any questions regarding this note, please contact David Waldner,
Director, Division of Environmental Analysis, TCOB, 200 Mero Street, Frankfort, 
KY  40622, Phone: (502) 564-7250.
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UTILITIES AND RAIL CERTIFICATION NOTE 

 

 
 
 
 
 
 

Page 1 of 3 
  

ROWAN COUNTY   
                                       FD04 103 65917 01U   

Widening of KY 517 from the intersection of KY 801 to 2 mi.  N                      
ITEM NUMBER 9-7030.00 

                                

GENERAL PROJECT NOTE ON UTILITY PROTECTION 
N/A) 

 
NOTE: DO NOT DISTURB THE FOLLOWING UTILITIES LOCATED WITHIN THE PROJECT DISTURB LIMITS 

 

                                                                                          N/A 

 
 

THE FOLLOWING COMPANIES ARE RELOCATING/ADJUSTING THEIR UTILITIES WITHIN THE PROJECT 
LIMITS AND WILL BE COMPLETE PRIOR TO CONSTRUCTION  

 

Rowan Water Inc.  Has relocated their facilities throughout the roadway project. See roadway 
plans for water line relocation as built.. 

 
THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE ROAD  

CONTRACTOR AS INCLUDED IN THIS CONTRACT 
 

 N/A 
 

 

   
THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE COMPANY OR 

THE COMPANY’S SUBCONTRACTOR AND IS TO BE COORDINATED WITH THE ROAD CONTRACT 
 
 

 

Grayson Rural Electric. The Power Company will begin the relocation of their overhead line starting 
December 1, 2015. And will be completed by March 11, 2016.Windstream communications. Will start 
the relocation of their facilities starting March 11, 2016. And be completed by June 17, 2016.    

 
Department will consider submission of a bid as the Contractor’s agreement to not make any claims for 
additional compensation due to delays or other conditions created by the operations of (Utility 
Company(s) Name). Working days will not be charged for those days on which work on (Utility 
Company(s) Name) facilities is delayed, as provided in the current edition of the KY Standard 
Specifications for Road and Bridge Construction. Should a difference of opinion arise as to the rights of 
the Contractor and others working within the limits of, or adjacent to the project, the KYTC Resident 
Engineer will decide as to the respective rights of the various parties involved in order to assure the 
completion of the Department’s work in general harmony and in a satisfactory manner, and his decision 
shall be final and binding upon the Contractor.  
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THE FOLLOWING RAIL COMPANIES HAVE FACILITIES IN CONJUNCTION WITH THIS PROJECT AS NOTED 

   

         
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
SPECIAL CAUTION NOTE – PROTECTION OF UTILITIES 

 
 

The contractor will be responsible for contacting all utility facility owners on the subject project 
to coordinate his activities.  The contractor will coordinate his activities to minimize and, where 
possible, avoid conflicts with utility facilities.  Due to the nature of the work proposed, it is 
unlikely to conflict with the existing utilities beyond minor facility adjustments.  Where conflicts 
with utility facilities are unavoidable, the contractor will coordinate any necessary relocation 
work with the facility owner and Resident Engineer.  The Kentucky Transportation Cabinet 
maintains the right to remove or alter portions of this contract if a utility conflict occurs.  
 

The utility facilities as noted in the previous section(s) have been determined using data garnered 
by varied means and with varying degrees of accuracy: from the facility owners, a result of 
S.U.E., field inspections, and/or reviews of record drawings. The facilities defined may not be 
inclusive of all utilities in the project scope and are not Level A quality, unless specified as 
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such.  It is the contractor’s responsibility to verify all utilities and their respective locations 
before excavating. 
   

BEFORE YOU DIG 
 
The contractor is instructed to call 1-800-752-6007 to reach KY 811, the one-call system for 
information on the location of existing underground utilities.  The call is to be placed a minimum 
of two (2) and no more than ten (10) business days prior to excavation.  The contractor should be 
aware that owners of underground facilities are not required to be members of the KY 811 one-
call Before-U-Dig (BUD) service.  The contractor must coordinate excavation with the utility 
owners, including those whom do not subscribe to KY 811.  It may be necessary for the 
contractor to contact the County Court Clerk to determine what utility companies have facilities 
in the area.    
 
Please Note: The information presented in this Utility Note is informational in nature and the 
information contained herein is not guaranteed. 

 

 

 

 

AREA UTILITIES CONTACT LIST 

Utility Company/Agency                Contact Name  Contact Information    

     Grayson Rural Electric                       Scott Speaks                      606-474-5136                       

     Windstream Communication          Ralph Brown                     606-922-6297 

     Rowan Water, Inc.   Jerry Patrick                      606-784-9818 
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SPECIAL NOTE  
 

KPDES Stormwater Permit 
eNOI Process 

 
Rowan County; KY 519 

Widen KY 519 from the Intersection of KY 801 and Extending 
2.0 miles North 

Item No. 9-7030.00 
 

Notices of Intent for obtaining coverage under the Kentucky 
Pollutant Discharge Elimination System (KPDES) General 
Permit for Stormwater Discharges Associated with 
Construction Activities (KYR10) should be submitted 
electronically using their form (eNOI) which is located at the 
following link: 
https://dep.gateway.ky.gov/eForms/default.aspx?FormID=7. 
 
The eNOI for this project has been initiated by the District 9 
KYTC Project Development Branch and can be retrieved for 
completion using the following transaction ID number: 
 
69074db2-4f4c-469b-aa6a-6065dababe71 
 
Please be advised that the eNOI will be completed and 
submitted by District 9 personnel at some time after the 
project is let to construction and that no earth-disturbing 
activities can occur on the project until an official approval is 
obtained from the Kentucky Division of Water.   

 
If there are any questions regarding this note, please contact David Waldner, 
Director, Division of Environmental Analysis, TCOB, 200 Mero Street, Frankfort, 
KY  40622, Phone: (502) 564-7250. 
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Kentucky Transportation Cabinet 
 

Highway District 9 
 

And 
 

__________________(2), Construction 
 
 

Kentucky Pollutant Discharge Elimination System 
Permit KYR10 

Best Management Practices (BMP) plan 
 

Groundwater protection plan 
 

For Highway Construction Activities 
 

For 
 

Rowan County; KY 519 
Widen KY 519 from the Intersection of KY 801 and 

Extending 2.0 miles North 
 

Project: PCN ## - ####; Item No. 9-7030.00 
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Project information   
        Note – (1) = Design    (2) = Construction  (3) = Contractor 
 

1. Owner – Kentucky Transportation Cabinet, District 9 

2. Resident Engineer: (2) 
  

3. Contractor name: (2) 
  Address: (2) 
    

Phone number: (2) 
  Contact: (2) 
  Contractors agent responsible for compliance with the KPDES 
permit requirements (3): 

4. Project Control Number (2) 

5. Route (Address) – KY 519 

6. Latitude/Longitude (project mid-point) – 38/05/23; -83/24/38 

7. County (project mid-point) - Rowan 

8. Project start date (date work will begin): (2) 

9. Projected completion date: (2) 
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A. Site description: 

1. Nature of Construction Activity (from letting project description) – Widen 
KY 519 from the Intersection of KY 801 and Extending 2.0 miles 
North 

2. Order of major soil disturbing activities (2) and (3) 

3. Projected volume of material to be moved – 216,213 cubic yards total 
excavation; 201,811 cubic yards total embankment 

4. Estimate of total project area (acres) – 70.139 acres 

5. Estimate of area to be disturbed (acres) – 70.139 acres 

6. Post construction runoff coefficient will be included in the project drainage 
folder.  Persons needing information pertaining to the runoff coefficient 
will contact the resident engineer to request this information. 

7. Data describing existing soil condition – The Geotech Report identifies 
that some of the soil horizons and slopes on the project are subject 
to erosion.& (2) 

8. Data describing existing discharge water quality (if any) – None & (2) 

9. Receiving water name – Lower Lick Creek 

10.  TMDLs and Pollutants of Concern in Receiving Waters: - Kentucky 
Division of Water does not identify Lower Lick Creek as a Special 
Use Water and it does not appear on the 303(d) list of Impaired 
Waters.   Additionally, there are no TMDLs for this stream. 

11. Site map – Project layout sheet plus the erosion control sheets in the 
project plans that depict Disturbed Drainage Areas (DDAs) and related 
information.   These sheets depict the existing project conditions with 
areas delineated by DDA (drainage area bounded by watershed breaks 
and right of way limits), the storm water discharge locations (either as a 
point discharge or as overland flow) and the areas that drain to each 
discharge point.  These plans define the limits of areas to be disturbed 
and the location of control measures.  Controls will be either site specific 
as designated by the designer or will be annotated by the contractor and 
resident engineer before disturbance commences.   The project layout 
sheet shows the surface waters and wetlands.  
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12.  Potential sources of pollutants: 
 

The primary source of pollutants is solids that are mobilized during storm 
events.  Other sources of pollutants include oil/fuel/grease from servicing 
and operating construction equipment, concrete washout water, sanitary 
wastes and trash/debris. (3) 

B.  Sediment and Erosion Control Measures: 
 

1. Plans for highway construction projects will include erosion control sheets 
that depict Disturbed Drainage Areas (DDAs) and related information.   
These plan sheets will show the existing project conditions with areas 
delineated by DDA within the right of way limits, the discharge points and 
the areas that drain to each discharge point.  Project managers and 
designers will analyze the DDAs and identify Best Management Practices 
(BMPs) that are site specific.  The balance of the BMPs for the project will 
be listed in the bid documents for selection and use by the contractor on 
the project with approval by the resident engineer. 

 
Projects that do not have DDAs annotated on the erosion control sheets 
will employ the same concepts for development and managing BMP 
plans. 

 

2. Following award of the contract, the contractor and resident engineer will 
annotate the erosion control sheets showing location and type of BMPs 
for each of the DDAs that will be disturbed at the outset of the project.  
This annotation will be accompanied by an order of work that reflects the 
order or sequence of major soil moving activities.  The remaining DDAs 
are to be designated as “Do Not Disturb” until the contractor and resident 
engineer prepare the plan for BMPs to be employed. The initial BMP’s 
shall be for the first phase (generally Clearing and Grubbing) and shall be 
modified as needed as the project changes phases. The BMP Plan will 
be modified to reflect disturbance in additional DDA’s as the work 
progresses. All DDA’s will have adequate BMP’s in place before being 
disturbed. 

 

3. As DDAs are prepared for construction, the following will be addressed 
for the project as a whole or for each DDA as appropriate: 

 
 Construction Access – This is the first land-disturbing activity. As 

soon as construction begins, bare areas will be stabilized with 
gravel and temporary mulch and/or vegetation. 
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 At the beginning of the project, all DDAs for the project will be 
inspected for areas that are a source of storm water pollutants. 
Areas that are a source of pollutants will receive appropriate cover 
or BMPs to arrest the introduction of pollutants into storm water.  
Areas that have not been opened by the contractor will be 
inspected periodically (once per month) to determine if there is a 
need to employ BMPs to keep pollutants from entering storm water.  

 Clearing and Grubbing – The following BMP’s will be considered 
and used where appropriate.  

• Leaving areas undisturbed when possible. 
• Silt basins to provide silt volume for large areas. 
• Silt Traps Type A for small areas. 
• Silt Traps Type C in front of existing   and drop inlets which 

are to be saved 
• Diversion ditches to catch sheet runoff and carry it to basins 

or traps or to divert it around areas to be disturbed. 
• Brush and/or other barriers to slow and/or divert runoff. 
• Silt fences to catch sheet runoff on short slopes. For longer 

slopes, multiple rows of silt fence may be considered. 
• Temporary Mulch for areas which are not feasible for the 

fore mentioned types of protections. 
• Non-standard or innovative methods. 

 Cut & Fill and placement of drainage structures  - The BMP Plan 
will be modified to show additional BMP’s such as:  

• Silt Traps Type B in ditches and/or drainways as they are 
completed 

• Silt Traps Type C in front of pipes after they are placed 
• Channel Lining 
• Erosion Control Blanket 
• Temporary mulch and/or seeding for areas where 

construction activities will be ceased for 21 days or more. 
• Non-standard or innovative methods  

 Profile and X-Section in place – The BMP Plan will be modified to 
show elimination of BMP’s which had to be removed and the 
addition of new BMP’s as the roadway was shaped. Probably 
changes include: 

• Silt Trap Type A, Brush and/or other barriers, Temporary 
Mulch, and any other BMP which had to be removed for final 
grading to take place. 

• Additional Silt Traps Type B and Type C to be placed as 
final drainage patterns are put in place. 

• Additional Channel Lining and/or Erosion Control Blanket.  
• Temporary Mulch for areas where Permanent Seeding and 

Protection cannot be done within 21 days. 
• Special BMP’s such as Karst Policy 
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 Finish Work (Paving, Seeding, Protect, etc.) – A final BMP Plan will 
result from modifications during this phase of construction. 
Probably changes include: 

• Removal of Silt Traps Type B from ditches and drainways if 
they are protected with other BMP’s which are sufficient to 
control erosion, i.e. Erosion Control Blanket or Permanent 
Seeding and Protection on moderate grades. 

• Permanent Seeding and Protection 
• Placing Sod 
• Planting trees and/or shrubs where they are included in the 

project 
 BMP’s including Storm Water Management Devices such as 

velocity dissipation devices and Karst policy BMP’s to be installed 
during construction to control the pollutants in storm water 
discharges that will occur after construction has been completed 
are  :    None.               

C. Other Control Measures 

1. No solid materials, including building materials, shall be discharged to 
waters of the commonwealth, except as authorized by a Section 404 
permit. 

2. Waste Materials 
 

All waste materials that may leach pollutants (paint and paint containers, 
caulk tubes, oil/grease containers, liquids of any kind, soluble materials, etc.) 
will be collected and stored in appropriate covered waste containers.  Waste 
containers shall be removed from the project site on a sufficiently frequent 
basis as to not allow wastes to become a source of pollution. All personnel 
will be instructed regarding the correct procedure for waste disposal. Wastes 
will be disposed in accordance with appropriate regulations.  Notices stating 
these practices will be posted in the office. 

3. Hazardous Waste 
 

All hazardous waste materials will be managed and disposed of in the 
manner specified by local or state regulation.  The contractor shall notify the 
Resident Engineer if there any hazardous wastes being generated at the 
project site and how these wastes are being managed. Site personnel will be 
instructed with regard to proper storage and handling of hazardous wastes 
when required.  The Transportation Cabinet will file for generator, registration 
when appropriate, with the Division of Waste Management and advise the 
contractor regarding waste management requirements. 
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4. Spill Prevention 
 
The following material management practices will be used to reduce the risk of 
spills or other exposure of materials and substances to the weather and/or runoff. 
 
 Good Housekeeping: 

 
The following good housekeeping practices will be followed onsite during the 
construction project. 
 

• An effort will be made to store only enough product required to do the 
job 

• All materials stored onsite will be stored in a neat, orderly manner in 
their appropriate containers and, if possible, under a roof or other 
enclosure 

• Products will be kept in their original containers with the original 
manufacturer’s label 

• Substances will not be mixed with one another unless recommended 
by the manufacturer 

• Whenever possible, all of the product will be used up before disposing 
of the container 

• Manufacturers’ recommendations for proper use and disposal will be 
followed 

• The site contractor will inspect daily to ensure proper use and disposal 
of materials onsite 

 
 Hazardous Products: 

 
These practices will be used to reduce the risks associated with any and all 
hazardous materials. 
 

• Products will be kept in original containers unless they are not 
resealable 

• Original labels and material safety data sheets (MSDS) will be 
reviewed and retained 

• Contractor will follow procedures recommended by the manufacturer 
when handling hazardous materials 

• If surplus product must be disposed of, manufacturers’ or state/local 
recommended methods for proper disposal will be followed 

 
The following product-specific practices will be followed onsite: 
 

 Petroleum Products: 
 
Vehicles and equipment that are fueled and maintained on site will be monitored 
for leaks, and receive regular preventative maintenance to reduce the chance of 
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leakage.  Petroleum products onsite will be stored in tightly sealed containers, 
which are clearly labeled and will be protected from exposure to weather. 
 
The contractor shall prepare an Oil Pollution Spill Prevention Control and 
Countermeasure plan when the project that involves the storage of petroleum 
products in 55 gallon or larger containers with a total combined storage capacity 
of 1,320 gallons.  This is a requirement of 40 CFR 112. 
 
This project (will / will not) (3) have over 1,320 gallons of petroleum products with 
a total capacity, sum of all containers 55 gallon capacity and larger.  
 

 Fertilizers: 
 
Fertilizers will be applied at rates prescribed by the contract, standard 
specifications or as directed by the resident engineer.  Once applied, fertilizer will 
be covered with mulch or blankets or worked into the soil to limit exposure to 
storm water.  Storage will be in a covered shed.  The contents of any partially 
used bags of fertilizer will be transferred to a sealable plastic bin to avoid spills. 
 

 Paints: 
 
All containers will be tightly sealed and stored indoors or under roof when not 
being used.  Excess paint or paint wash water will not be discharged to the 
drainage or storm sewer system but will be properly disposed of according to 
manufacturers’ instructions or state and local regulations. 
 

 Concrete Truck Washout: 
 
Concrete truck mixers and chutes will not be washed on pavement, near storm 
drain inlets, or within 75 feet of any ditch, stream, wetland, lake, or sinkhole. 
Where possible, excess concrete and wash water will be discharged to areas 
prepared for pouring new concrete, flat areas to be paved that are away from 
ditches or drainage system features, or other locations that will not drain off site. 
Where this approach is not possible, a shallow earthen wash basin will be 
excavated away from ditches to receive the wash water 
 

 Spill Control Practices 
 
In addition to the good housekeeping and material management practices 
discussed in the previous sections of this plan, the following practices will be 
followed for spill prevention and cleanup: 
 

• Manufacturers’ recommended methods for spill cleanup will be clearly 
posted. All personnel will be made aware of procedures and the location 
of the information and cleanup supplies. 
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• Materials and equipment necessary for spill cleanup will be kept in the 
material storage area.  Equipment and materials will include as 
appropriate, brooms, dust pans, mops, rags, gloves, oil absorbents, sand, 
sawdust, and plastic and metal trash containers.  

• All spills will be cleaned up immediately after discovery. 
• The spill area will be kept well ventilated and personnel will wear 

appropriate protective clothing to prevent injury from contract with a 
hazardous substance. 

• Spills of toxic or hazardous material will be reported to the appropriate 
state/local agency as required by KRS 224 and applicable federal law. 

• The spill prevention plan will be adjusted as needed to prevent spills from 
reoccurring and improve spill response and cleanup.  

• Spills of products will be cleaned up promptly.  Wastes from spill clean up 
will be disposed in accordance with appropriate regulations. 

 

D. Other State and Local Plans 
This BMP plan shall include any requirements specified in sediment and erosion 
control plans, storm water management plans or permits that have been 
approved by other state or local officials.  Upon submittal of the NOI, other 
requirements for surface water protection are incorporated by reference into and 
are enforceable under this permit (even if they are not specifically included in this 
BMP plan).  This provision does not apply to master or comprehensive plans, 
non-enforceable guidelines or technical guidance documents that are not 
identified in a specific plan or permit issued for the construction site by state or 
local officials. This project is not located within a MS4 community. 

E. Maintenance 

1. The BMP plan shall include a clear description of the maintenance 
procedures necessary to keep the control measures in good and effective 
operating condition.  

• Maintenance of BMPs during construction shall be a result of weekly and 
post rain event inspections with action being taken by the contractor to 
correct deficiencies. 

• Post Construction maintenance will be a function of normal highway 
maintenance operations. Following final project acceptance by the 
cabinet, district highway crews will be responsible for identification and 
correction of deficiencies regarding ground cover and cleaning of storm 
water BMPs. The project manager shall identify any BMPs that will be for 
the purpose of post construction storm water management with specific 
guidance for any non-routine maintenance.  None. 
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F. Inspections 
 
Inspection and maintenance practices that will be used to maintain erosion and 
sediment controls: 
 

 All erosion prevention and sediment control measures will be inspected 
at least once each week and following any rain of one-half inch or 
more. 

 Inspections will be conducted by individuals that have received KyTC 
Grade Level II training or other qualification as prescribed by the 
cabinet that includes instruction concerning sediment and erosion 
control. 

 Inspection reports will be written, signed, dated, and kept on file. 
 Areas at final grade will be seeded and mulched within 14 days. 
 Areas that are not at final grade where construction has ceased for a 

period of 21 days or longer and soil stock piles shall receive temporary 
mulch no later than 14 days from the last construction activity in that 
area. 

 All measures will be maintained in good working order; if a repair is 
necessary, it will be initiated within 24 hours of being reported. 

 Built-up sediment will be removed from behind the silt fence before it 
has reached halfway up the height of the fence. 

 Silt fences will be inspected for bypassing, overtopping, undercutting, 
depth of sediment, tears, and to ensure attachment to secure posts. 

 Sediment basins will be inspected for depth of sediment, and built-up 
sediment will be removed when it reaches 70 percent of the design 
capacity and at the end of the job. 

 Diversion dikes and berms will be inspected and any breaches 
promptly repaired. Areas that are eroding or scouring will be repaired 
and re-seeded / mulched as needed. 

 Temporary and permanent seeding and mulching will be inspected for 
bare spots, washouts, and healthy growth. Bare or eroded areas will 
be repaired as needed.  

 All material storage and equipment servicing areas that involve the 
management of bulk liquids, fuels, and bulk solids will be inspected 
weekly for conditions that represent a release or possible release of 
pollutants to the environment. 
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G.  Non – Storm Water discharges 
 
It is expected that non-storm water discharges may occur from the site during the 
construction period. Examples of non-storm water discharges include: 
 

 Water from water line flushings. 
 Water form cleaning concrete trucks and equipment. 
 Pavement wash waters (where no spills or leaks of toxic or hazardous 

materials have occurred). 
 Uncontaminated groundwater and rain water (from dewatering during 

excavation). 
 

All non-storm water discharges will be directed to the sediment basin or to a filter 
fence enclosure in a flat vegetated infiltration area or be filtered via another 
approved commercial product. 
 

H. Groundwater Protection Plan (3) 
 
This plan serves as the groundwater protection plan as required by 401 KAR 
5:037.  
 
 Contractors statement: (3) 

 
The following activities, as enumerated by 401 KAR 5:037 Section 2 that require 
the preparation and implementation of a groundwater protection plan, will or may 
be may be conducted as part of this construction project: 
  
_____ 2.  (e) land treatment or land disposal of a pollutant; 
 
_____ 2. (f) Storing, …, or related handling of hazardous waste, solid waste or 
special waste, …, in tanks, drums, or other containers, or in piles, (This does not 
include wastes managed in a container placed for collection and removal of 
municipal solid waste for disposal off site); 
 
_____ 2. (g) …. Handling of materials in bulk quantities (equal or greater than 55 
gallons or 100 pounds net dry weight transported held in an individual container) 
that, if released to the environment, would be a pollutant; 
 
_____ 2. (j) Storing or related handling of road oils, dust suppressants, …., at a 
central location; 
 
_____ 2. (k) Application or related handling of road oils, dust suppressants or 
deicing materials, (does not include use of chloride-based deicing materials 
applied to roads or parking lots); 
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_____ 2. (m) Installation, construction, operation, or abandonment of wells, bore 
holes, or core holes, (this does not include bore holes for the purpose of 
explosive demolition); 
  
Or, check the following only if there are no qualifying activities 
 
_____ There are no activities for this project as listed in 401 KAR 5:037 Section 2 
that require the preparation and implementation of a groundwater protection plan. 
 
The contractor is responsible for the preparation of a plan that addresses the  
 
401 KAR 5:037 Section 3. (3) Elements of site specific groundwater protection 
plan: 
 

(a) General information about this project is covered in the Project 
information; 

(b) Activities that require a groundwater protection plan have been 
identified above; 

(c) Practices that will protect groundwater from pollution are 
addressed in section C. Other control measures. 

(d) Implementation schedule – all practices required to prevent 
pollution of groundwater are to be in place prior to conducting 
the activity; 

(e) Training is required as a part of the ground water protection 
plan.  All employees of the contractor, sub-contractor and 
resident engineer personnel will be trained to understand the 
nature and requirements of this plan as they pertain to their job 
function(s).  Training will be accomplished within one week of 
employment and annually thereafter.  A record of training will be 
maintained by the contractor with a copy provide to the resident 
engineer. 

(f) Areas of the project and groundwater plan activities will be 
inspected as part of the weekly sediment and erosion control 
inspections 

(g) Certification (see signature page.)  
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Contractor and Resident Engineer Plan certification 
 
The contractor that is responsible for implementing this BMP plan is identified in the 
Project Information section of this plan.  
 
The following certification applies to all parties that are signatory to this BMP plan: 
 
I certify under penalty of law that this document and all attachments were prepared under my 
direction or supervision in accordance with a system designed to assure that qualified personnel 
properly gathered and evaluated the information submitted.  Based on my inquiry of the person or 
persons who manage the system, or those persons directly responsible for gathering the 
information, the information submitted is, to the best of my knowledge and belief, true, accurate, 
and complete.  I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. Further, this plan 
complies with the requirements of 401 KAR 5:037. By this certification, the undersigned state that 
the individuals signing the plan have reviewed the terms of the plan and will implement its 
provisions as they pertain to ground water protection. 
 
Resident Engineer and Contractor Certification: 
 
(2) Resident Engineer signature 
 
Signed __________________title______________,   _____________________ 

    Typed or printed name2                                           signature 
 

 
(3) Signed __________________title______________,   _____________________ 
             Typed or printed name1                                                    signature 
 
 
 

1. Contractors Note: to be signed by a person who is the owner, a responsible 
corporate officer, a general partner or the proprietor or a person designated to 
have the authority to sign reports by such a person in accordance with 401 
KAR 5:060 Section 9. This delegation shall be in writing to: Manager, Surface 
Water Permits Branch, Division of Water, 200 Fair Oaks, Frankfort, Kentucky 
40601. Reference the Project Control Number (PCN), Item No., and KPDES 
number when one has been issued.  

2. KYTC note: to be signed by the Chief District Engineer or a person 
designated to have the authority to sign reports by such a person (usually the 
resident engineer) in accordance with 401 KAR 5:060 Section 9. This 
delegation shall be in writing to: Manager, Surface Water Permits Branch, 
Division of Water, 200 Fair Oaks, Frankfort, Kentucky 40601. Reference the 
Project Control Number (PCN), Item No., and KPDES number when one has 
been issued. 
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Sub-Contractor Certification 
 
The following sub-contractor shall be made aware of the BMP plan and responsible for 
implementation of BMPs identified in this plan as follows: 
 
 
Subcontractor  
 
 Name: 
 Address: 
 Address: 
 
 Phone: 
 
The part of BMP plan this subcontractor is responsible to implement is: 
 
 
 
 
 
 
 
 
 
 
I certify under penalty of law that I understand the terms and conditions of the general 
Kentucky Pollutant Discharge Elimination System permit that authorizes the storm water 
discharges, the BMP plan that has been developed to manage the quality of water to be 
discharged as a result of storm events associated with the construction site activity and 
management of non-storm water pollutant sources identified as part of this certification. 
 
 
Signed __________________title______________,   _____________________ 
             Typed or printed name1                                                   signature 
 

1. Sub Contractor Note: to be signed by a person who is the owner, a 
responsible corporate officer, a general partner or the proprietor or a person 
designated to have the authority to sign reports by such a person in 
accordance with 401 KAR 5:060 Section 9. This delegation shall be in writing 
to: Manager, Surface Water Permits Branch, Division of Water, 200  Fair 
Oaks, Frankfort, Kentucky 40601.   Reference the Project Control Number 
(PCN), Item No.,  and KPDES number when one has been issued. 
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PART II 
 

SPECIFICATIONS AND STANDARD DRAWINGS 
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SPECIFICATIONS REFERENCE 
 
Any reference in the plans or proposal to previous editions of the Standard Specifications 
for Road and Bridge Construction and Standard Drawings are superseded by Standard 
Specifications for Road and Bridge Construction, Edition of 2012 and Standard 
Drawings, Edition of 2012 with the 2012 Revision. 
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Supplemental Specifications to the
Standard Specifications for Road and Bridge Construction, 2012 Edition

Effective with the July 31, 2015 Letting

Subsection: 102.15 Process Agent.
Revision: Replace the 1st paragraph with the following:                                                                                    

Every corporation doing business with the Department shall submit evidence of compliance with 
KRS Sections 14A.4-010, 271B.11-010, 271B.11-070, 271B.11-080, 271B.5-010 and 271B.16-
220, and file with the Department the name and address of the process agent upon whom process 
may be served.                                                                                                                                     

Subsection: 105.13 Claims Resolution Process.
Revision: Delete all references to TC 63-34 and TC 63-44 from the subsection as these forms are no longer 

available through the forms library and are forms generated within the AASHTO SiteManager 
software.

Subsection: 108.03 Preconstruction Conference.
Revision: Replace 8) Staking with the following:                                                                                               

8) Staking (designated by a Professional Engineer or Land Surveyor licensed in the 
Commonwealth of Kentucky.

Subsection: 109.07.02 Fuel.
Revise item Crushed Aggregate Used for Embankment Stabilization to the following:                    
Crushed Aggregate                                                                                          
     Used for Stabilization of Unsuitable Materials
     Used for Embankment Stabilization
Delete the following item from the table.                                                                                           
Crushed Sandstone Base (Cement Treated)

Subsection: 110.02 Demobilization.
Revision: Replace the first part of the first sentence of the second paragraph with the following:                    

Perform all work and operations necessary to accomplish final clean-up as specified in the first 
h f S b ti 105 12

Revision:

1

paragraph of Subsection 105.12;

Subsection: 112.03.12 Project Traffic Coordinator (PTC).
Revision: Replace the last paragraph of this subsection with the following:                                                   

Ensure the designated PTC has sufficient skill and experience to properly perform the task 
assigned and has successfully completed the qualification courses.

Subsection: 112.04.18 Diversions (By-Pass Detours).
Revision: Insert the following sentence after the 2nd sentence of this subsection.                                            

The Department will not measure temporary drainage structures for payment when the contract 
documents provide the required drainage opening that must be maintained with the diversion. 
The temporary drainage structures shall be incidental to the construction of the diversion. If the 
contract documents fail to provide the required drainage opening needed for the diversion, the 
cost of the temporary drainage structure will be handled as extra work in accordance with section 
109.04. 

Subsection: 201.03.01 Contractor Staking.
Revision: Replace the first paragraph with the following:  Perform all necessary surveying under the 

general supervision of a Professional Engineer or Land Surveyor licensed  in the Commonwealth 
of Kentucky.

1
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Subsection: 201.04.01 Contractor Staking.
Revision: Replace the last sentence of the paragraph with the following:  Complete the general layout of 

the project under the supervision of a Professional Engineer or Land Surveyor licensed in the 
Commonwealth of Kentucky.

Subsection: 206.04.01 Embankment-in-Place.
Revision: Replace the fourth paragraph with the following:  The Department will not measure suitable 

excavation included in the original plans that is disposed of for payment and will consider it 
incidental to Embankment-in-Place.

Subsection: 208.02.01 Cement.
Revision: Replace paragraph with the following:                                                                                               

Select Type I or Type II cement conforming to Section 801. Use the same type cement 
throughout the work.

Subsection: 208.03.06 Curing and Protection.
Revision: Replace the fourth paragraph with the following:                                                                         

Do not allow traffic or equipment on the finished surface until the stabilized subgrade has cured 
for a total of 7-days with an ambient air temperature above 40 degrees Fahrenheit. A curing day 
consists of a continuous 24-hour period in which the ambient air temperature does not fall below 
40 degrees Fahrenheit. Curing days will not be calculated consecutively, but must total seven (7) 
, 24-hour days with the ambient air temperature remaining at or above 40 degrees Fahrenheit 
before traffic or equipment will be allowed to traverse the stabilized subgrade.  The Department 
may allow a shortened curing period when the Contractor requests. The Contractor shall give the 
Department at least 3 day notice of the request for a shortened curing period. The Department 
will require a minimum of 3 curing days after final compaction.  The Contractor shall furnish 
cores to the treated depth of the roadbed at 500 feet intervals for each lane when a shortened 
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curing time is requested. The Department will test cores using an unconfined compression test.  
Roadbed cores must achieve a minimum strength requirement of 80 psi.

Subsection: 208.03.06 Curing and Protection.
Revision: Replace paragraph eight with the following:                                                                                      

At no expense to the Department, repair any damage to the subgrade caused by freezing. 
Subsection: 212.03.03 Permanent Seeding and Protection.
Part: A) Seed Mixtures for Permanent Seeding.
Revision: Revise Seed Mix Type I to the mixture shown below:                                                               

50% Kentucky 31 Tall Fescue (Festuca arundinacea)                                                                        
35% Hard Fescue (Festuca (Festuca longifolia)                                                                                 
10% Ryegrass, Perennial (Lolium perenne)                                                                                        
5% White Dutch Clover (Trifolium repens)

Subsection: 212.03.03 Permanent Seeding and Protection.
Part: A) Seed Mixtures for Permanent Seeding.
Number: 2)
Revision: Replace the paragraph with the following:                                                                             

Permanent Seeding on Slopes Greater than 3:1 in Highway Districts 4, 5, 6, and 7.  Apply seed 
mix Type II at a minimum application rate of 100 pounds per acre.  If adjacent to a golf course 
replace the crown vetch with Kentucky 31 Tall Fescue.

2
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Subsection: 212.03.03 Permanent Seeding and Protection.
Part: A) Seed Mixtures for Permanent Seeding.
Number: 3)
Revision: Replace the paragraph with the following:                                                                            

Permanent Seeding on Slopes Greater than 3:1 in Highway Districts 1, 2, 3, 8, 9, 10, 11, and 12.  
Apply seed mix Type III at a minimum application rate of 100 pounds per acre.  If adjacent to 
crop land or golf course, replace the Sericea Lespedeza with Kentucky 31 Fescue.

Subsection: 212.03.03 Permanent Seeding and Protection.
Part: B) Procedures for Permanent Seeding.
Revision: Delete the first sentence of the section.
Subsection: 212.03.03 Permanent Seeding and Protection.
Part: B) Procedures for Permanent Seeding.
Revision: Replace the second and third sentence of the section with the following:                                          

Prepare a seedbed and apply an initial fertilizer that contains a minimum of 100 pounds of 
nitrogen, 100 pounds of phosphate, and 100 pounds of potash per acre. Apply agricultural 
limestone to the seedbed when the Engineer determines it is needed. When required, place 
agricultural limestone at a rate of 3 tons per acre.

Subsection: 212.03.03 Permanent Seeding and Protection.
Part: D) Top Dressing.
Revision: Change the title of part to D) Fertilizer.
Subsection: 212.03.03 Permanent Seeding and Protection.
Part: D) Fertilizer.
Revision: Replace the first paragraph with the following:                                                                                  

Apply fertilizer at the beginning of the seeding operation and after vegetation is established. Use 
f ili d li d h j i b b lk A l i i i l f ili ll i h
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fertilizer delivered to the project in bags or bulk.  Apply initial fertilizer to all areas prior to the 
seeding or sodding operation at the application rate specified in 212.03.03 B). Apply 20-10-10 
fertilizer to the areas after vegetation has been established at a rate of 11.5 pounds per 1,000 
square feet. Obtain approval from the Engineer prior to the 2nd fertilizer application.  Reapply 
fertilizer to any area that has a streaked appearance. The reapplication shall be at no additional 
cost to the Department.  Re-establish any vegetation severely damaged or destroyed because of 
an excessive application of fertilizer at no cost to the Department.

Subsection: 212.03.03 Permanent Seeding and Protection.
Part: D) Fertilizer.
Revision: Delete the second paragraph.
Subsection: 212.04.04 Agricultural Limestone.
Revision: Replace the entire section with the following:                                                                                    

The Department will measure the quantity of agricultural limestone in tons.
Subsection: 212.04.05 Fertilizer.
Revision: Replace the entire section with the following:                                                                                    

The Department will measure fertilizer used in the seeding or sodding operations for payment. 
The Department will measure the quantity by tons.                                                                           

3
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Subsection: 212.05 PAYMENT.
Revision: Delete the following item code:                                                                                                          

Code           Pay Item                                   Pay Unit                                                                          
05966         Topdressing Fertilizer                Ton

Subsection: 212.05 PAYMENT.
Revision: Add the following pay items:                                                                                                              

Code        Pay Item                               Pay Unit                                                                                 
05963       Initial Fertilizer                      Ton                                                                                      
05964       20-10-10 Fertilizer                Ton                                                                                       
05992       Agricultural Limestone          Ton

Subsection: 213.03.02 Progress Requirements.
Revision: Replace the last sentence of the third paragraph with the following:       Additionally, the 

Department will apply a penalty equal to the liquidated damages when all aspects of work are not 
coordinated in an acceptable manner within 7 calendar days after written notification.

Subsection: 213.03.05 Temporary Control Measures.
Part: E) Temporary Seeding and Protection.
Revision: Delete the second sentence of the first paragraph.
Subsection: 304.02.01 Physical Properties.
Table: Required Geogrid Properties
Revision: Replace all references to Test Method "GRI-GG2-87" with ASTM D 7737.
Subsection: 402.03.02 Contractor Quality Control and Department Acceptance.
Part: B) Sampling.
Revision: Replace the second sentence with the following:                                                                          

The Department will determine when to obtain the quality control samples using the random-
b f t f th i d i b itt l d l d h t Th D t t ill
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number feature of the mix design submittal and approval spreadsheet.  The Department will 
randomly determine when to obtain the verification samples required in Subsections 402.03.03 
and 402.03.04 using the Asphalt Mixture Sample Random Tonnage Generator.

Subsection: 402.03.02 Contractor Quality Control and Department Acceptance.
Part: D) Testing Responsibilities.
Number: 3) VMA.
Revision: Add the following paragraph below Number 3) VMA:                                                                

Retain the AV/VMA specimens and one additional corresponding Gmm sample for 5 working 
days for mixture verification testing by the Department.  For Specialty Mixtures, retain a mixture 
sample for 5 working days for mixture verification testing by the Department.  When the 
Department's test results do not verify that the Contractor's quality control test results are within 
the acceptable tolerances according to Subsection 402.03.03, retain the samples and specimens 
from the affected sublot(s) for the duration of the project.

Subsection: 402.03.02 Contractor Quality Control and Department Acceptance.
Part: D) Testing Responsibilities. 
Number: 4) Density.
Revision: Replace the second sentence of the Option A paragraph with the following:                                 

Perform coring by the end of the following work day.

4
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Subsection: 402.03.02 Contractor Quality Control and Department Acceptance.
Part: D) Testing Responsibilities.
Number: 5) Gradation.
Revision: Delete the second paragraph.
Subsection: 402.03.02 Contractor Quality Control and Department Acceptance.
Part: H) Unsatisfactory Work.
Number: 1) Based on Lab Data.
Revision: Replace the second paragraph with the following:                                                                       

When the Engineer determines that safety concerns or other considerations prohibit an immediate 
shutdown, continue work and the Department will make an evaluation of acceptability according 
to Subsection 402.03.05.

Subsection: 402.03.03 Verification.
Revision: Replace the first paragraph with the following:                                                                       

402.03.03 Mixture Verification.  For volumetric properties, the Department will perform a 
minimum of one verification test for AC, AV, and VMA according to the corresponding 
procedures as given in Subsection 402.03.02.  The Department will randomly determine when to 
obtain the verification sample using the Asphalt Mixture Sample Random Tonnage Generator.  
For specialty mixtures, the Department will perform one AC and one gradation determination per 
lot according to the corresponding procedures as given in Subsection 402.03.02.  However, 
Department personnel will not perform AC determinations according to KM 64-405.  The 
Contractor will obtain a quality control sample at the same time the Department obtains the 
mixture verification sample and perform testing according to the procedures given in Subsection 
402.03.02.  If the Contractor's quality control sample is verified by the Department's test results 
within the tolerances provided below, the Contractor's sample will serve as the quality control 
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sample for the affected sublot.  The Department may perform the mixture verification test on the 
Contractor's equipment or on the Department's equipment.

Subsection: 402.03.03 Verification.
Part: A) Evaluation of Sublot(s) Verified by Department.
Revision: Replace the third sentence of the second paragraph with the following:                                        

When the paired t -test indicates that the Contractor's data and Department's data are possibly not 
from the same population, the Department will investigate the cause for the difference according 
to Subsection 402.03.05 and implement corrective measures as the Engineer deems appropriate.

Subsection: 402.03.03 Verification.
Part: B) Evaluation of Sublots Not Verified by Department.
Revision: Replace the third sentence of the first paragraph with the following:                                             

When differences between test results are not within the tolerances listed below, the Department 
will resolve the discrepancy according to Subsection 402.03.05.

5
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Subsection: 402.03.03 Verification.
Part: B) Evaluation of Sublots Not Verified by Department.
Revision: Replace the third sentence of the second paragraph with the following:                                        

When the F -test or t -test indicates that the Contractor's data and Department's data are possibly 
not from the same population, the Department will investigate the cause for the difference 
according to Subsection 402.03.05 and implement corrective measures as the Engineer deems 
appropriate.

Subsection: 402.03.03 Verification.
Part: C) Test Data Patterns.
Revision: Replace the second sentence with the following:                                                                         

When patterns indicate substantial differences between the verified and non-verified sublots, the 
Department will perform further comparative testing according to subsection 402.03.05.

Subsection: 402.03 CONSTRUCTION.
Revision: Add the following subsection: 402.03.04 Testing Equipment and Technician Verification.  

For mixtures with a minimum quantity of 20,000 tons and for every 20,000 tons thereafter, the 
Department will obtain an additional verification sample at random using the Asphalt Mixture 
Sample Random Tonnage Generator in order to verify the integrity of the Contractor’s and 
Department’s laboratory testing equipment and technicians.  The Department will obtain a 
mixture sample of at least 150 lb at the asphalt mixing plant according to KM 64-425 and split it 
according to AASHTO R 47.  The Department will retain one split portion of the sample and 
provide the other portion to the Contractor.  At a later time convenient to both parties, the 
Department and Contractor will simultaneously reheat the sample to the specified compaction 
temperature and test the mixture for AV and VMA using separate laboratory equipment 
according to the corresponding procedures given in Subsection 402.03.02.  The Department will 

6

evaluate the differences in test results between the two laboratories.  When the difference 
between the results for AV or VMA is not within ± 2.0 percent, the Department will investigate 
and resolve the discrepancy according to Subsection 402.03.05.

Subsection: 402.03.04 Dispute Resolution.
Revision: Change the subsection number to 402.03.05.
Subsection: 402.05 PAYMENT.
Part: Lot Pay Adjustment Schedule Compaction Option A Base and Binder Mixtures
Table: AC
Revision: Replace the Deviation from JMF(%) that corresponds to a Pay Value of 0.95 to ±0.6.
Subsection: 403.02.10 Material Transfer Vehicle (MTV).
Revision: Replace the first sentence with the following:                                                                                    

In addition to the equipment specified above, provide a MTV with the following minimum 
characteristics:

Subsection: 412.02.09 Material Transfer Vehicle (MTV).
Revision: Replace the paragraph with the following:                                                                                         

Provide and utilize a MTV with the minimum characteristics outlined in section 403.02.10.           

6
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Subsection: 412.03.07 Placement and Compaction.
Revision: Replace the first paragraph with the following:                                                                            

Use a MTV when placing SMA mixture in the driving lanes. The MTV is not required on ramps 
and/or shoulders unless specified in the contract. When the Engineer determines the use of the 
MTV is not practical for a portion of the project, the Engineer may waive its requirement for that 
portion of pavement by a letter documenting the waiver.

Subsection: 412.04 MEASUREMENT.
Revision: Add the following subsection:                                                                                                            

412.04.03. Material Transfer Vehicle (MTV).  The Department will not measure the MTV for 
payment and will consider its use incidental to the asphalt mixture.

Subsection: 501.03.05 Weather Limitations and Protection.
Revision: Replace the reference to Subsection 501.03.19 in Paragraph 5,  with Subsection 501.03.20.
Subsection: 501.03.19 Surface Tolerances and Testing Surface.
Part: B) Ride Quality.
Revision: Add the following to the end of the first paragraph:                                                                           

The Department will specify if the ride quality requirements are Category A or Category B when 
ride quality is specified in the Contract. Category B ride quality requirements shall apply when 
the Department fails to classify which ride quality requirement will apply to the Contract.

Subsection: 603.03.06 Cofferdams.
Revision: Replace the seventh sentence of paragraph one with the following:                                                  

Submit drawings that are stamped by a Professional Engineer licensed in the Commonwealth of 
Kentucky.

Subsection: 605.03.04 Tack Welding.
R i i I t th b ti d th f ll i
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Revision: Insert the subsection and the following:                                                                                       
605.03.04 Tack Welding. The Department does not allow tack welding.

Subsection: 606.03.17 Special Requirements for Latex Concrete Overlays.
Part: A) Existing Bridges and New Structures.
Number: 1) Prewetting and Grout-Bond Coat.
Revision: Add the following sentence to the last paragraph:  Do not apply a grout-bond coat on bridge 

decks prepared by hydrodemolition.
Subsection: 609.03 Construction.
Revision: Replace Subsection 609.03.01 with the following:                                                                             

609.03.01 A) Swinging the Spans. Before placing concrete slabs on steel spans or precast 
concrete release the temporary erection supports under the bridge and swing the span free on its 
supports.                                                                                                                                              
609.03.01 B) Lift Loops.  Cut all lift loops flush with the top of the precast beam once the beam 
is placed in the final location and prior to placing steel reinforcement.  At locations where lift 
loops are cut, paint the top of the beam with galvanized or epoxy paint.

7
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Subsection: 611.03.02 Precast Unit Construction.
Revision: Replace the first sentence of the subsection with the following:                                                        

Construct units according to ASTM C1577, replacing Table 1 (Design Requirements for 
Precast Concrete Box Sections Under Earth, Dead and HL-93 Live Load Conditions) with 
KY Table 1 (Precast Culvert KYHL-93 Design Table), and Section 605 with the following 
exceptions and additions:

Subsection: 613.03.01 Design.
Number: 2)
Revision: Replace "AASHTO Standard Specifications for Highway Bridges" with "AASHTO LRFD 

Bridge Design Specifications"
Subsection: 615.06.02
Revision: Add the following sentence to the end of the subsection.                                                             

The ends of units shall be normal to walls and centerline except exposed edges shall be beveled 
¾ inch.

Subsection: 615.06.03 Placement of Reinforcement in Precast 3-Sided Units.
Revision: Replace the reference of 6.6 in the section to 615.06.06.
Subsection: 615.06.04 Placement of Reinforcement for Precast Endwalls.
Revision: Replace the reference of 6.7 in the section to 615.06.07.
Subsection: 615.06.06 Laps, Welds, and Spacing for Precast 3-Sided Units.
Revision: Replace the subsection with the following:                                                                                  

Tension splices in the circumferential reinforcement shall be made by lapping. Laps may not be 
tack welded together for assembly purposes.  For smooth welded wire fabric, the overlap shall 
meet the requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.5.2 and AASHTO 
2012 Bridge Design Guide Section 5.11.6.3.  For deformed welded wire fabric, the overlap shall 
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meet the requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.5.1 and AASHTO 
2012 Bridge Design Guide Section 5.11.6.2. The overlap of welded wire fabric shall be measured 
between the outer most longitudinal wires of each fabric sheet.  For deformed billet-steel bars, 
the overlap shall meet the requirements of AASHTO 2012 Bridge Design Guide Section 
5.11.2.1. For splices other than tension splices, the overlap shall be a minimum of 12" for welded 
wire fabric or deformed billet-steel bars. The spacing center to center of the circumferential wires 
in a wire fabric sheet shall be no less than 2 inches and no more than 4 inches. The spacing 
center to center of the longitudinal wires shall not be more than 8 inches.  The spacing center to 
center of the longitudinal distribution steel for either line of reinforcing in the top slab shall be 
not more than 16 inches.

Subsection: 615.06.07 Laps, Welds, and Spacing for Precast Endwalls.
Revision: Replace the subsection with the following:                                                                                  

Splices in the reinforcement shall be made by lapping.  Laps may not be tack welded together for 
assembly purposes.  For smooth welded wire fabric, the overlap shall meet the requirements of 
AASHTO 2012 Bridge Design Guide Section 5.11.2.5.2 and AASHTO 2012 Bridge Design 
Guide Section 5.11.6.3. For deformed welded wire fabric, the overlap shall meet the 
requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.5.1 and AASHTO 2012 
Bridge Design Guide Section 5.11.6.2.  For deformed billet-steel bars, the overlap shall meet the 
requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.1. The spacing center-to-
center of the wire fabric sheet shall not be less than 2 inches or more than 8 inches.

8
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Subsection: 615.08.01 Type of Test Specimen.
Revision: Replace the subsection with the following:                                                                                 

Start-up slump, air content, unit weight, and temperature tests will be performed each day on the 
first batch of concrete.  Acceptable start-up results are required for production of the first unit.  
After the first unit has been established, random acceptance testing is performed daily for each 

50 yd3 (or fraction thereof).  In addition to the slump, air content, unit weight, and temperature 
tests, a minimum of one set of cylinders shall be required each time plastic property testing is 
performed.

Subsection: 615.08.02 Compression Testing.
Revision: Delete the second sentence.
Subsection: 615.08.04 Acceptability of Core Tests.
Revision: Delete the entire subsection.
Subsection: 615.12 Inspection.
Revision: Add the following sentences to the end of the subsection:    Units will arrive at jobsite with the 

"Kentucky Oval" stamped on the unit which is an indication of acceptable inspection at the 
production facility. Units shall be inspected upon arrival for any evidence of damage resulting 
from transport to the jobsite.

Subsection: 701.04.16  Deduction for Pipe Deflection.
Revision: Insert the following at the end of the paragraph:                                                                                

The section length is determined by the length of the pipe between joints where the failure 
occurred.

Subsection: 716.02.02 Paint.
Revision: Replace sentence with the following: Conform to Section 821.
Subsection: 716.03 CONSTRUCTION.
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Revision: Replace bullet 5) with the following:   5) AASHTO Standard Specifications for Structural 
Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current 
interims,

Subsection: 716.03.02 Lighting Standard Installation.
Revision: Replace the second sentence with the following:                                                                               

Regardless of the station and offset noted, locate all poles/bases behind the guardrail a minimum 
of four feet from the front face of the guardrail to the front face of the pole base.

Subsection: 716.03.02 Lighting Standard Installation.
Part: A) Conventional Installation.
Revision: Replace the third sentence with the following: Orient the transformer base so the door is 

positioned on the side away from on-coming traffic.
Subsection: 716.03.02 Lighting Standard Installation.
Part: A) Conventional Installation.
Number: 1) Breakaway Installation and Requirements.
Revision: Replace the first sentence with the following: For breakaway supports, conform to Section 12 of 

the AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires, 
and Traffic Signals, 2013-6th Edition with current interims.

Subsection: 716.03.02 Lighting Standard Installation.
Part: B) High Mast Installation
Revision: Replace the first sentence with the following: Install each high mast pole as noted on plans.

9
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Subsection: 716.03.02 Lighting Standard Installation.
Part: B) High Mast Installation
Number: 2) Concrete Base Installation
Revision: Modification of Chart and succeeding paragraphs within this section:

(1): Shaft length is 22' for cohesive soil only.  For cohesionless soil, contact geotechnical branch for design.
(2): Do not construct high mast drilled shafts on ground slopes steeper than 1.5:1 without the approval of the 

Division of Traffic.

     If rock is encountered during drilling operations and confirmed by the engineer to be of sound 
quality, the shaft is only required to be further advanced into the rock by the length of rock 
socket shown in the table.  The total length of the shaft need not be longer than that of soil alone.  
Both longitudinal rebar length and number of ties or spiral length shall be adjusted accordingly.  
     If a shorter depth is desired for the drilled shaft, the contractor shall provide, for the state's 
review and approval, a detailed column design with individual site specific soil and rock analysis 
performed and approved by a Professional Engineer licensed in the Commonwealth of Kentucky.

Spiral reinforcement may be substituted for ties. If spiral reinforcement is used, one and one-

10

     Spiral reinforcement may be substituted for ties.  If spiral reinforcement is used, one and one-
half closed coils shall be provided at the ends of each spiral unit.  Subsurface conditions 
consisting of very soft clay or very loose saturated sand could result in soil parameters weaker 
than those assumed.  Engineer shall consult with the geotechnical branch if such conditions are 
encountered.
     The bottom of the drilled hole shall be firm and thoroughly cleaned so no loose or 
compressible materials are present at the time of the concrete placement.  If the drilled hole 
contains standing water, the concrete shall be placed using a tremie to displace water.  
Continuous concrete flow will be required to insure full displacement of any water.
     The reinforcement and anchor bolts shall be adequately supported in the proper positions so 
no movement occurs during concrete placement.  Welding of anchor bolts to the reinforcing cage 
is unacceptable, templates shall be used. Exposed portions of the foundation shall be formed to 
create a smooth finished surface.  All forming shall be removed upon completion of foundation 
construction. 
   

Subsection: 716.03.03 Trenching.
Part: A) Trenching of Conduit for Highmast Ducted Cables.
Revision: Add the following after the first sentence: If depths greater than 24 inches are necessary, obtain 

the Engineer's approval and maintain the required conduit depths coming into the junction boxes. 
No payment for additional junction boxes for greater depths will be allowed.

10
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Subsection: 716.03.03 Trenching.
Part: B) Trenching of Conduit for Non-Highmast Cables.
Revision: Add the following after the second sentence: If depths greater than 24 inches are necessary for 

either situation listed previously, obtain the Engineer's approval and maintain the required 
conduit depths coming into the junction boxes.  No payment for additional junction boxes for 
greater depths will be allowed.

Subsection: 716.03.10 Junction Boxes.
Revision: Replace subsection title with the following: Electrical Junction Box.
Subsection: 716.04.07 Pole with Secondary Control Equipment.
Revision: Replace the paragraph with the following:                                                                                      

The Department will measure the quantity as each individual unit furnished and installed.  The 
Department will not measure mounting the cabinet to the pole, backfilling, restoration, any 
necessary hardware to anchor pole, or electrical inspection fees, and will consider them 
incidental to this item of work.  The Department will also not measure furnishing and installing 
electrical service conductors, specified conduits, meter base, transformer, service panel, fused 
cutout, fuses, lighting arrestors, photoelectrical control, circuit breaker, contactor, manual switch, 
ground rods, and ground wires and will consider them incidental to this item of work.

Subsection: 716.04.08 Lighting Control Equipment.
Revision: Replace the paragraph with the following:                                                                                      

The Department will measure the quantity as each individual unit furnished and installed.  The 
Department will not measure constructing the concrete base, excavation, backfilling, restoration, 
any necessary anchors, or electrical inspection fees, and will consider them incidental to this item 
of work.  The Department will also not measure furnishing and installing electrical service 
conductors, specified conduits, meter base, transformer, service panel, fused cutout, fuses, 
li hti t h t l t i l t l i it b k t t l it h d
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lighting arrestors, photoelectrical control, circuit breakers, contactor, manual switch, ground 
rods, and ground wires and will consider them incidental to this item of work.

Subsection: 716.04.09 Luminaire.
Revision: Replace the first sentence with the following:                                                                                  

The Department will measure the quantity as each individual unit furnished and installed.
Subsection: 716.04.10 Fused Connector Kits.
Revision: Replace the first sentence with the following:                                                                                  

The Department will measure the quantity as each individual unit furnished and installed.
Subsection: 716.04.13 Junction Box.
Revision: Replace the subsection title with the following: Electrical Junction Box Type Various.
Subsection: 716.04.13 Junction Box.
Part: A) Junction Electrical.
Revision: Rename A) Junction Electrical to the following:  A) Electrical Junction Box.
Subsection: 716.04.14 Trenching and Backfilling.
Revision: Replace the second sentence with the following:                                                                         

The Department will not measure excavation, backfilling, underground utility warning tape (if 
required), the restoration of disturbed areas to original condition, and will consider them 
incidental to this item of work.

11
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Subsection: 716.04.18 Remove Lighting.
Revision: Replace the paragraph with the following:                                                                                   

The Department will measure the quantity as a lump sum for the removal of lighting equipment.  
The Department will not measure the disposal of all equipment and materials off the project by 
the contractor.  The Department also will not measure the transportation of the materials and will 
consider them incidental to this item of work.

Subsection: 716.04.20 Bore and Jack Conduit.
Revision: Replace the paragraph with the following: The Department will measure the quantity in linear 

feet.  This item shall include all work necessary for boring and installing conduit under an 
existing roadway. Construction methods shall be in accordance with Sections 706.03.02, 
paragraphs 1, 2, and 4.

Subsection: 716.05 PAYMENT.
Revision: Replace items 04810-04811, 20391NS835 and, 20392NS835 under Code, Pay Item, and Pay 

Unit with the following:

Code                    Pay Item                                          Pay Unit
04810                  Electrical Junction Box                       Each
04811                  Electrical Junction Box Type B           Each
20391NS835       Electrical Junction Box Type A           Each
20392NS835       Electrical Junction Box Type C           Each

Subsection: 723.02.02 Paint.
Revision: Replace sentence with the following: Conform to Section 821.
Subsection: 723.03 CONSTRUCTION.
Revision: Replace bullet 5) with the following:   5) AASHTO Standard Specifications for Structural 

S t f Hi h Si L i i d T ffi Si l 2013 6th Editi ith t
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Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current 
interims,

Subsection: 723.03.02 Poles and Bases Installation.
Revision: Replace the first sentence with the following:                                                                         

Regardless of the station and offset noted, locate all poles/bases behind the guardrail a minimum 
of four feet from the front face of the guardrail to the front face of the pole base.

Subsection: 723.03.02 Poles and Bases Installation.
Part: A) Steel Strain and Mastarm Poles Installation
Revision: Replace the second paragraph with the following: For concrete base installation, see Section 

716.03.02, B), 2), Paragraphs 2-7.  Drilled shaft depth shall be based on the soil conditions 
encountered during drilling and slope condition at the site.  Refer to the design chart below:

Subsection: 723.03.02 Poles and Bases Installation.
Part: B) Pedestal or Pedestal Post Installation.
Revision: Replace the fourth sentence of the paragraph with the following:  For breakaway supports, 

conform to Section 12 of the AASHTO Standard Specifications for Structural Supports for 
Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current interims.

12

ROWAN COUNTY
JL04 103 0519 002-005

Contract ID:  151287
Page 69 of 119



Supplemental Specifications to the
Standard Specifications for Road and Bridge Construction, 2012 Edition

Effective with the July 31, 2015 Letting

Subsection: 723.03.03 Trenching.
Part: A) Under Roadway.
Revision: Add the following after the second sentence: If depths greater than 24 inches are necessary, 

obtain the Engineer's approval and maintain ether required conduit depths coming into the 
junction boxes.  No payment for additional junction boxes for greater depths will be allowed.

Subsection: 723.03.11 Wiring Installation.
Revision: Add the following sentence between the fifth and sixth sentences: Provide an extra two feet of 

loop wire and lead-in past the installed conduit in poles, pedestals, and junction boxes.
Subsection: 723.03.12 Loop Installation.
Revision: Replace the fourth sentence of the 2nd paragraph with the following: Provide an extra two feet of 

loop wire and lead-in past the installed conduit in poles, pedestals, and junction boxes.
Subsection: 723.04.02 Junction Box.
Revision: Replace subsection title with the following: Electrical Junction Box Type Various.
Subsection: 723.04.03 Trenching and Backfilling.
Revision: Replace the second sentence with the following: The Department will not measure excavation, 

backfilling, underground utility warning tape (if required), the restoration of disturbed areas to 
original condition, and will consider them incidental to this item of work.

Subsection: 723.04.10 Signal Pedestal.
Revision: Replace the second sentence with the following: The Department will not measure excavation, 

concrete, reinforcing steel, specified conduits, fittings, ground rod, ground wire, backfilling, 
restoring disturbed areas, or other necessary hardware and will consider them incidental to this 
item of work.

Subsection: 723.04.15 Loop Saw Slot and Fill.
Revision: Replace the second sentence with the following: The Department will not measure sawing, 

13

Revision: Replace the second sentence with the following: The Department will not measure sawing, 
cleaning and filling induction loop saw slot, loop sealant, backer rod, and grout and will consider 
them incidental to this item of work.

Subsection: 723.04.16 Pedestrian Detector.
Revision: Replace the paragraph with the following: The Department will measure the quantity as each 

individual unit furnished, installed and connected to pole/pedestal.  The Department will not 
measure installing R10-3e (with arrow) sign, furnishing and installing mounting hardware for 
sign and will consider them incidental to this item of work.

Subsection: 723.04.18 Signal Controller- Type 170.
Revision: Replace the second sentence with the following: The Department will not measure constructing 

the concrete base or mounting the cabinet to the pole, connecting the signal and detectors, 
excavation, backfilling, restoration, any necessary pole mounting hardware, electric service, or 
electrical inspection fees and will consider them incidental to this item of work.  The Department 
will also not measure furnishing and connecting the induction of loop amplifiers, pedestrian 
isolators, load switches, model 400 modem card; furnishing and installing electrical service 
conductors, specified conduits, anchors, meter base, fused cutout, fuses, ground rods, ground 
wires and will consider them incidental to this item of work.
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Subsection: 723.04.20 Install Signal Controller - Type 170.
Revision: Replace the paragraph with the following: The Department will measure the quantity as each 

individual unit installed.  The Department will not measure constructing the concrete base or 
mounting the cabinet to the pole, connecting the signal and detectors, and excavation, 
backfilling, restoration, any necessary pole mounting hardware, electric service, or electrical 
inspection fees and will consider them incidental to this item of work.  The Department will also 
not measure connecting the induction loop amplifiers, pedestrian, isolators, load switches, model 
400 modem card; furnishing and installing electrical service conductors, specified conduits, 
anchors, meter base, fused cutout, fuses, ground rods, ground wires and will consider them 
incidental to this item of work.

Subsection: 723.04.22 Remove Signal Equipment.
Revision: Replace the paragraph with the following: The Department will measure the quantity as a lump 

sum removal of signal equipment.  The Department will not measure the return of control 
equipment and signal heads to the Department of Highways as directed by the District Traffic 
Engineer.  The Department also will not measure the transportation of materials of the disposal 
of all other equipment and materials off the project by the contractor and will consider them 
incidental to this item of work.

Subsection: 723.04.28 Install Pedestrian Detector Audible.
Revision: Replace the second sentence with the following: The Department will not measure installing sign 

R10-3e (with arrow) and will consider it incidental to this item of work.
Subsection: 723.04.29 Audible Pedestrian Detector.
Revision: Replace the second sentence with the following: The Department will not measure furnishing 

and installing the sign R10-3e (with arrow) and will consider it incidental to this item of work.
Subsection: 723.04.30 Bore and Jack Conduit.
R i i R l h h i h h f ll i Th D ill h i i li
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Revision: Replace the paragraph with the following:  The Department will measure the quantity in linear 
feet. This item shall include all work necessary for boring and installing conduit under an 
existing roadway. Construction methods shall be in accordance with Sections 706.03.02, 
paragraphs 1, 2, and 4.

Subsection: 723.04.31 Install Pedestrian Detector.
Revision: Replace the paragraph with the following:  The Department will measure the quantity as each 

individual unit installed and connected to pole/pedestal.  The Department will not measure 
installing sign R 10-3e (with arrow) and will consider it incidental to this item of work.

Subsection: 723.04.32 Install Mast Arm Pole.
Revision: Replace the second sentence with the following: The Department will not measure arms, signal 

mounting brackets, anchor bolts, or any other necessary hardware and will consider them 
incidental to this item of work.

Subsection: 723.04.33 Pedestal Post.
Revision: Replace the second sentence with the following: The Department will not measure excavation, 

concrete, reinforcing steel, anchor bolts, conduit, fittings, ground rod, ground wire, backfilling, 
restoration, or any other necessary hardware and will consider them incidental to this item of 
work.
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Subsection: 723.04.36 Traffic Signal Pole Base.
Revision: Replace the second sentence with the following: The Department will not measure excavation, 

reinforcing steel, anchor bolts, specified conduits, ground rods, ground wires, backfilling, or 
restoration and will consider them incidental to this item of work.

Subsection: 723.04.37 Install Signal Pedestal.
Revision: Replace the second sentence with the following: The Department will not measure excavation, 

concrete, reinforcing steel, anchor bolts, specified conduits, fittings, ground rod, ground wire, 
backfilling, restoration, or any other necessary hardware and will consider them incidental to this 
item of work.

Subsection: 723.04.38 Install Pedestal Post.
Revision: Replace the second sentence with the following: The Department will not measure excavation, 

concrete, reinforcing steel, anchor bolts, specified conduits, fittings, ground rod, ground wire, 
backfilling, restoration, or any other necessary hardware and will consider them incidental to this 
item of work.

Subsection: 723.05 PAYMENT.
Revision: Replace items 04810-04811, 20391NS835 and, 20392NS835 under Code, Pay Item, and Pay 

Unit with the following:

Code                    Pay Item                                          Pay Unit
04810                  Electrical Junction Box                       Each
04811                  Electrical Junction Box Type B           Each
20391NS835       Electrical Junction Box Type A           Each
20392NS835       Electrical Junction Box Type C           Each

Subsection: 804.01.02 Crushed Sand.
R i i D l l f h i
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Revision: Delete last sentence of the section.
Subsection: 804.01.06 Slag.
Revision: Add subsection and following sentence.                                                                                       

Provide blast furnace slag sand where permitted. The Department will allow steel slag sand only 
in asphalt surface applications.

Subsection: 804.04 Asphalt Mixtures.
Revision: Replace the subsection with the following:                                                                                        

Provide natural, crushed, conglomerate, or blast furnace slag sand, with the addition of filler as 
necessary, to meet gradation requirements.  The Department will allow any combination of 
natural, crushed, conglomerate or blast furnace slag sand when the combination is achieved using 
cold feeds at the plant.  The Engineer may allow other fine aggregates.                                            

Subsection: 806.03.01 General Requirements.
Revision: Replace the second sentence of the paragraph with the following:                                                    

Additionally, the material must have a minimum solubility of 99.0 percent when tested according 
to AASHTO T 44 and PG 76-22 must exhibit a minimum recovery of 60 percent, with a JNR 

(nonrecoverable creep compliance) between 0.1 and 0.5, when tested according to AASHTO TP 
70.
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Subsection: 806.03.01 General Requirements.
Table: PG Binder Requirements and Price Adjustment Schedule
Revision: Replace the Elastic Recovery, % (3) (AASHTO T301) and all corresponding values in the table 

with the following:                                                                                                                              
Test                           Specification             100% Pay     90% Pay    80% Pay     70% Pay      50%Pay(1)                   

MSCR recovery, % (3)         60 Min.                       ≥58                            56                        55                  54                <53                
(AASHTO TP 70)

Subsection: 806.03.01 General Requirements.
Table: PG Binder Requirements and Price Adjustment Schedule
Superscript: (3)
Revision: Replace (3)  with the following:                                                                                                            

Perform testing at 64°C.
Subsection: 813.04 Gray Iron Castings.
Revision: Replace the reference to "AASHTO M105" with "ASTM A48".
Subsection: 813.09.02 High Strength Steel Bolts, Nuts, and Washers.
Number: A) Bolts.
Revision: Delete first paragraph and "Hardness Number" Table. Replace with the following:                         

A) Bolts. Conform to ASTM A325 (AASHTO M164) or ASTM A490 (AASHTO 253) as 
applicable.

Subsection: 814.04.02 Timber Guardrail Posts.
Revision: Third paragraph, replace the reference to "AWPA C14" with "AWPA U1, Section B, Paragraph 

4.1".
Subsection: 814.04.02 Timber Guardrail Posts.
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Revision: Replace the first sentence of the fourth paragraph with the following:                                              
Use any of the species of wood for round or square posts covered under AWPA U1.

Subsection: 814.04.02 Timber Guardrail Posts.
Revision: Fourth paragraph, replace the reference to "AWPA C2" with "AWPA U1, Section B, Paragraph 

4.1".
Subsection: 814.04.02 Timber Guardrail Posts.
Revision: Delete the second sentence of the fourth paragraph.
Subsection: 814.05.02 Composite Plastic.
Revision: 1) Add the following to the beginning of the first paragraph:  Select composite offset blocks 

conforming to this section and assure blocks are from a manufacturer included on the 
Department's List of Approved Materials.                                                                                          
2) Delete the last paragraph of the subsection.

Subsection: 816.07.02 Wood Posts and Braces.
Revision: First paragraph, replace the reference to "AWPA C5" with "AWPA U1, Section B, Paragraph 

4.1".
Subsection: 816.07.02 Wood Posts and Braces.
Revision: Delete the second sentence of the first paragraph.
Subsection: 818.07 Preservative Treatment.
Revision: First paragraph, replace all references to "AWPA C14" with "AWPA U1, Section A".
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Subsection: 834.14 Lighting Poles.
Revision: Replace the first sentence with the following: Lighting pole design shall be in accordance with 

loading and allowable stress requirements of the AASHTO Standard Specifications for Structural 
Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current 
interims, with the exception of the following:  The Cabinet will waive the requirement stated in 
the first sentence of Section 5.14.6.2 – Reinforced Holes and Cutouts for high mast poles (only).  
The minimum diameter at the base of the pole shall be 22 inches for high mast poles (only).

Subsection 834.14.03 High Mast Poles.
Revision: Remove the second and fourth sentence from the first paragraph.
Subsection 834.14.03 High Mast Poles.
Revision: Replace the third paragraph with the following:  Provide calculations and drawings that are 

stamped by a Professional Engineer licensed in the Commonwealth of Kentucky.
Subsection: 834.14.03 High Mast Poles.
Revision: Replace paragraph six with the following: Provide a pole section that conforms to ASTM A 595 

grade A with a minimum yield strength of 55 KSI or ASTM A 572 with a minimum yield 
strength of 55 KSI.  Use tubes that are round or 16 sided with a four inch corner radius, have a 
constant linear taper of .144 in/ft and contain only one longitudinal seam weld.  Circumferential 
welded tube butt splices and laminated tubes are not permitted.  Provide pole sections that are 
telescopically slip fit assembled in the field to facilitate inspection of interior surface welds and 
the protective coating.  The minimum length of the telescopic slip splices shall be 1.5 times the 
inside diameter of the exposed end of the female section.  Use longitudinal seam welds as 
commended in Section 5.15 of the AASHTO 2013 Specifications.  The thickness of the 
t b h ll t b l th 2 i h Pl t h ll b i t ll ld d t th t b ith
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transverse base shall not be less than 2 inches. Plates shall be integrally welded to the tubes with 
a telescopic welded joint or a full penetration groove weld with backup bar.The handhole cover 
shall be removable from the handhole frame.  One the frame side opposite the hinge, provide a 
mechanism on the handhole cover/frame to place the Department’s standard padlock as specified 
in Section 834.25. The handhole frame shall have two stainless studs installed opposite the hinge 
to secure the handhole cover to the frame which includes providing stainless steel wing nuts and 
washers.  The handhole cover shall be manufactured from 0.25 inch thick galvanized steel 
(ASTM A 153) and have a neoprene rubber gasket that is permanently secured to the handhole 
frame to insure weather-tight protection.  The hinge shall be manufactured from 7-guage 
stainless steel to provide adjustability to insure weather-tight fit for the cover.  The minimum 
clear distance between the transverse plate and the bottom opening of the handhole shall not be 
less than the diameter of the bottom tube of the pole but needs to be at least 15 inches. Provide 
products that are hot-dip galvanized to the requirements of either ASTM A123 (fabricated 
products) or ASTM A 153 (hardware items). 

Subsection: 834.16 ANCHOR BOLTS.
Revision: Insert the following sentence at the beginning of the paragraph:  The anchor bolt design shall 

follow the NCHRP Report 494 Section 2.4 and NCHRP 469 Appendix A Specifications.
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Subsection: 834.17.01 Conventional.
Revision: Add the following sentence after the second sentence: Provide a waterproof sticker mounted on 

the bottom of the housing that is legible from the ground and indicates the wattage of the fixture 
by providing the first two numbers of the wattage.

Subsection: 834.21.01 Waterproof Enclosures.
Revision: Replace the last five sentences in the second paragraph with the following sentences:

Provide a cabinet door with a louvered air vent, filter-retaining brackets and an easy to clean 
metal filter.  Provide a cabinet door that is keyed with a factory installed standard no. 2 corbin 
traffic control key.  Provide a light fixture with switch and bulb.  Use a 120-volt fixture and 
utilize a L.E.D. bulb (equivalent to 60 watts minimum).  Fixture shall be situated at or near the 
top of the cabinet and illuminate the contents of the cabinet.  Provide a 120 VAC GFI duplex 
receptacle in the enclosure with a separate 20 amp breaker.

Subsection: 835.07 Traffic Poles.
Revision: Replace the first sentence of the first paragraph with the following:  Pole diameter and wall 

thickness shall be calculated in accordance with the AASHTO Standard Specifications for 
Structural Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with 
current interims.      

Subsection: 835.07 Traffic Poles.
Revision: *Replace the first sentence of the fourth paragraph with the following: Ensure transverse plates 

have a thickness ≥ 2 inches.                                                                                                                
*Add the following sentence to the end of the fourth paragraph:  The bottom pole diameter shall 
not be less than 16.25 inches.

Subsection: 835.07 Traffic Poles.
R i i R l th thi d t f th fifth h ith th f ll i F h b lt d i l
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Revision: Replace the third sentence of the fifth paragraph with the following:  For anchor bolt design, pole 
forces shall be positioned in such a manner to maximize the force on any individual anchor bolt 
regardless of the actual anchor bolt orientation with the pole.

Subsection: 835.07 Traffic Poles.
Revision: Replace the first and second sentence of the sixth paragraph with the following:                             

The pole handhole shall be 25 inches by 6.5 inches.  The handhole cover shall be removable 
from the handhole frame. On the frame side opposite the hinge, provide a mechanism on the 
handhole cover/frame to place the Department's standard padlock as specified in Section 834.25.  
The handhole frame shall have two stainless studs installed opposite the hinge to secure the 
handhole cover to the frame which includes providing stainless steel wing nuts and washers.  The 
handhole cover shall be manufactured from 0.25 inch thick galvanized steel (ASTM 153) and 
have a neoprene rubber gasket that is permanently secured to the handhole frame to insure 
weather-tight protection.  The hinge shall be manufactured from 7 gauge stainless steel to 
provide adjustability to insure a weather-tight fit for the cover.  The minimum clear distance 
between the transverse plate and the bottom opening of the handhole shall not be less than the 
diameter of the bottom tube but needs to be at least 12 inches.
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Subsection: 835.07 Traffic Poles.
Revision: *Replace the first sentence of the last paragraph with the following:  Provide calculations and 

drawings that are stamped by a Professional Engineer licensed in the Commonwealth of 
Kentucky.                                                                                                                                            
*Replace the third sentence of the last paragraph with the following:  All tables referenced in 
835.07 are found in the AASHTO Standard Specifications for Structural Supports for Highway 
Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current interims.

Subsection: 835.07.01 Steel Strain Poles.
Revision: Replace the second sentence of the second paragraph with the following:                                       

The detailed analysis shall be certified by a Professional Engineer licensed in the Commonwealth 
of Kentucky.

Subsection: 835.07.01 Steel Strain Poles.
Revision: Replace number 7. after the second paragraph with the following:  7. Fatigue calculations should 

be shown for all fatigue related connections.  Provide the corresponding detail, stress category 
and example from table 11.9.3.1-1.

Subsection: 835.07.02 Mast Arm Poles.
Revision: Replace the second sentence of the fourth paragraph with the following:  The detailed analysis 

shall be certified by a Professional Engineer licensed in the Commonwealth of Kentucky.
Subsection: 835.07.02 Mast Arm Poles.
Revision: Replace number 7) after the fourth paragraph with the following:  7) Fatigue calculations should 

be shown for all fatigue related connections.  Provide the corresponding detail, stress category 
and example from table 11.9.3.1-1.

Subsection: 835.07.03 Anchor Bolts.
Revision: Add the following to the end of the paragraph:  There shall be two steel templates (one can be 

d f th h d d t f th h b lt h d i d i thi ) id d l
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used for the headed part of the anchor bolt when designed in this manner) provided per pole. 
Templates shall be contained within a 26.5 inch diameter.  All templates shall be fully galvanized 
(ASTM A 153).

Subsection: 835.16.05 Optical Units.
Revision: Replace the 3rd paragraph with the following:                                                                                   

The list of certified products can be found on the following website:  http://www.intertek.com.
Subsection: 835.19.01 Pedestrian Detector Body.
Revision: Replace the first sentence with the following: Provide a four holed pole mounted aluminum 

rectangular housing that is compatible with the pedestrian detector.
Subsection: 843.01.01 Geotextile Fabric.
Table: TYPE I FABRIC GEOTEXTILES FOR SLOPE PROTECTION AND CHANNEL LINING 
Revision: Add the following to the chart:                                                                                                    

Property                                Minimum Value(1)                                              Test Method       
CBR Puncture (lbs)                 494                                                                  ASTM D6241    
Permittivity (1/s)                      0.7                                                                   ASTM D4491            

19
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Subsection: 843.01.01 Geotextile Fabric.
Table: TYPE II FABRIC GEOTEXTILES FOR UNDERDRAINS
Revision: Add the following to the chart:                                                                                                    

Property                                Minimum Value(1)                                              Test Method       
CBR Puncture (lbs)                 210                                                                  ASTM D6241    
Permittivity (1/s)                      0.5                                                                   ASTM D4491            

Subsection: 843.01.01 Geotextile Fabric.
Table: TYPE III FABRIC GEOTEXTILES FOR SUBGRADE OR EMBANKMENT 

STABILIZATION
Revision: Add the following to the chart:                                                                                                    

Property                                Minimum Value(1)                                              Test Method       
CBR Puncture (lbs)                370                                                                   ASTM D6241    
Permittivity (1/s)                    0.05                                                                   ASTM D4491            

Subsection: 843.01.01 Geotextile Fabric.
Table: TYPE IV FABRIC GEOTEXTILES FOR EMBANKMENT DRAINAGE BLANKETS AND 

PAVEMENT EDGE DRAINS
Revision: Add the following to the chart:                                                                                                    

Property                                Minimum Value(1)                                              Test Method       
CBR Puncture (lbs)                309                                                                   ASTM D6241    
Permittivity (1/s)                     0.5                                                                    ASTM D4491            

Subsection: 843.01.01 Geotextile Fabric.
T bl TYPE V HIGH STRENGTH GEOTEXTILE FABRIC

20

Table: TYPE V HIGH STRENGTH GEOTEXTILE FABRIC
Revision: Make the following changes to the chart:                                                                                           

Property                                Minimum Value(1)                                              Test Method        
CBR Puncture (lbs)               618                                                                   ASTM D6241              

Apparent Opening Size          U.S. #40(3)                                                       ASTM D4751              
(3) Maximum average roll value.             

20
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SPECIAL NOTE FOR PORTABLE CHANGEABLE MESSAGE SIGNS 
 

This Special Note will apply when indicated on the plans or in the proposal.   
 
1.0 DESCRIPTION.  Furnish, install, operate, and maintain variable message signs at 
the locations shown on the plans or designated by the Engineer.  Remove and retain 
possession of variable message signs when they are no longer needed on the project. 
 
2.0 MATERIALS. 
 

2.1 General.  Use LED Variable Message Signs Class I, II, or III, as appropriate, 
from the Department’s List of Approved Materials. 

Unclassified signs may be submitted for approval by the Engineer. The Engineer may 
require a daytime and nighttime demonstration.  The Engineer will make a final decision 
within 30 days after all required information is received. 
 

2.2 Sign and Controls.  All signs must: 
 
1) Provide 3-line messages with each line being 8 characters long and at least 18 

inches tall.  Each character comprises 35 pixels. 
2) Provide at least 40 preprogrammed messages available for use at any time.  

Provide for quick and easy change of the displayed message; editing of the 
message; and additions of new messages. 

3) Provide a controller consisting of: 
a) Keyboard or keypad. 
b) Readout that mimics the actual sign display.  (When LCD or LCD type 

readout is used, include backlighting and heating or otherwise arrange for 
viewing in cold temperatures.) 

c) Non-volatile memory or suitable memory with battery backup for storing 
pre-programmed messages. 

d) Logic circuitry to control the sequence of messages and flash rate. 
4) Provide a serial interface that is capable of supporting complete remote control 

ability through land line and cellular telephone operation.  Include 
communication software capable of immediately updating the message, 
providing complete sign status, and allowing message library queries and 
updates. 

5) Allow a single person easily to raise the sign to a satisfactory height above the 
pavement during use, and lower the sign during travel. 

6) Be Highway Orange on all exterior surfaces of the trailer, supports, and 
controller cabinet. 

7) Provide operation in ambient temperatures from -30 to + 120 degrees Fahrenheit 
during snow, rain and other inclement weather. 

8) Provide the driver board as part of a module.  All modules are interchangeable, 
and have plug and socket arrangements for disconnection and reconnection.  
Printed circuit boards associated with driver boards have a conformable coating 
to protect against moisture. 

9) Provide a sign case sealed against rain, snow, dust, insects, etc.  The lens is UV 
stabilized clear plastic (polycarbonate, acrylic, or other approved material) 
angled to prevent glare. 

10) Provide a flat black UV protected coating on the sign hardware, character PCB, 
and appropriate lens areas. 

11) Provide a photocell control to provide automatic dimming. 
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12) Allow an on-off flashing sequence at an adjustable rate. 
13) Provide a sight to aim the message. 
14) Provide a LED display color of approximately 590 nm amber. 
15) Provide a controller that is password protected. 
16) Provide a security device that prevents unauthorized individuals from accessing 

the controller.  
17) Provide the following 3-line messages preprogrammed and available for use 

when the sign unit begins operation: 
 

/KEEP/RIGHT// 
/KEEP/LEFT// 
/LOOSE/GRAVEL/AHEAD/ 
/RD WORK/NEXT/**MILES/ 
/TWO WAY/TRAFFIC/AHEAD/ 
/PAINT/CREW/AHEAD/ 
/REDUCE/SPEED/**MPH/ 
/BRIDGE/WORK/***0 FT/ 
/MAX/SPEED/**MPH/ 
/SURVEY/PARTY/AHEAD/ 

/MIN/SPEED/**MPH/ 
/ICY/BRIDGE/AHEAD/  /ONE 
LANE/BRIDGE/AHEAD/ 
/ROUGH/ROAD/AHEAD/ 
/MERGING/TRAFFIC/AHEAD/ 
/NEXT/***/MILES/ 
/HEAVY/TRAFFIC/AHEAD/ 
/SPEED/LIMIT/**MPH/ 
/BUMP/AHEAD/ 
/TWO/WAY/TRAFFIC/

 
*Insert numerals as directed by the Engineer. 
Add other messages during the project when required by the Engineer. 
 

2.3 Power. 
 

1) Design solar panels to yield 10 percent or greater additional charge than 
sign consumption.  Provide direct wiring for operation of the sign or arrow 
board from an external power source to provide energy backup for 21 days 
without sunlight and an on-board system charger with the ability to 
recharge completely discharged batteries in 24 hours. 
 

3.0 CONSTRUCTION.  Furnish and operate the variable message signs as 
designated on the plans or by the Engineer.  Ensure the bottom of the message panel 
is a minimum of 7 feet above the roadway in urban areas and 5 feet above in rural 
areas when operating.  Use Class I, II, or III signs on roads with a speed limit less 
than 55 mph.  Use Class I or II signs on roads with speed limits 55 mph or greater.   

Maintain the sign in proper working order, including repair of any damage done 
by others, until completion of the project.  When the sign becomes inoperative, 
immediately repair or replace the sign.  Repetitive problems with the same unit will 
be cause for rejection and replacement. 

Use only project related messages and messages directed by the Engineer, 
unnecessary messages lessen the impact of the sign.  Ensure the message is displayed 
in either one or 2 phases with each phase having no more than 3 lines of text.  When 
no message is needed, but it is necessary to know if the sign is operable, flash only a 
pixel. 

When the sign is not needed, move it outside the clear zone or where the 
Engineer directs.  Variable Message Signs are the property of the Contractor and 
shall be removed from the project when no longer needed.  The Department will not 
assume ownership of these signs. 
 
4.0 MEASUREMENT.  The final quantity of Variable Message Sign will be 
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the actual number of individual signs acceptably furnished and operated during 
the project. The Department will not measure signs replaced due to damage or 
rejection. 
 
5.0 PAYMENT.  The Department will pay for the Variable Message Signs at the 
unit price each.  The Department will not pay for signs replaced due to damage or 
rejection.  Payment is full compensation for furnishing all materials, labor, 
equipment, and service necessary to, operate, move, repair, and maintain or replace 
the variable message signs. The Department will make payment for the completed 
and accepted quantities under the following: 
 
Code Pay Item        Pay Unit 
02671 Portable Changeable Message Sign  Each 
 

Effective June 15, 2012 
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SPECIAL NOTE FOR ROCK BLASTING 
 
This Special Note will apply when indicated on the plans or in the proposal.  Section references 
herein are to the Department’s 2012 Standard Specifications for Road and Bridge Construction. 
 
1.0 DESCRIPTION.  This work consists of fracturing rock and constructing stable final 
rock cut faces using presplit blasting and production blasting techniques.   
 
2.0 MATERIALS.  Deliver, store, and use explosives according to the manufacturer’s 
recommendations and applicable laws.  Do not use explosives outside their recommended use 
date.  Verify date of manufacture and provide copies of the technical data sheets (TDS) and 
material safety data sheets (MSDS) to the Engineer. Explosives and initiating devices include, 
but are not necessarily limited to, dynamite and other high explosives, slurries, water gels, 
emulsions, blasting agents, initiating explosives, detonators, blasting caps, and detonating cord. 
 
3.0 CONSTRUCTION.  Furnish copies or other proof of all-applicable permits and licenses.  
Comply with Federal, State, and local regulations on the purchase, transportation, storage, and 
use of explosive material.  Regulations include but are not limited to the following: 
 

1) KRS 351.310 through 351.9901. 
2) 805 KAR 4:005 through 4:165 
3) Applicable rules and regulations issued by the Office of Mine Safety and Licensing. 
4) Safety and health.  OSHA, 29 CFR Part 1926, Subpart U. 
5) Storage, security, and accountability.  Bureau of Alcohol, Tobacco, and Firearms 

(BATF), 27 CFR Part 181. 
6) Shipment.  DOT, 49 CFR Parts 171-179, 390-397. 
 
3.1 Blaster-in-Charge.  Designate in writing a blaster-in-charge and any proposed 

alternates for the position.  Submit documentation showing the blaster-in-charge, and alternates, 
have a valid Kentucky blaster’s license.  Ensure the blaster-in-charge or approved alternate is 
present at all times during blasting operations. 

 
3.2 Blasting Plans. Blasting plans and reports are for quality control and record keeping 

purposes. Blasting reports are to be signed by the blaster-in-charge or the alternate blaster-in-
charge. The general review and acceptance of blasting plans does not relieve the Contractor of 
the responsibility whatsoever for conformance to regulations or for obtaining the required 
results. All blasting plans shall be submitted to the Engineer.  The Engineer will be responsible 
for submitting the plan to the Central Office Division of Construction and the Division of Mine 
Reclamation and Enforcement, Explosives and Blasting Branch at the following address:   2 
Hudson Hollow, Frankfort, Kentucky, 40601. 
     

A) General Blasting Plan.  Submit a general blasting plan for acceptance at least 15 
working days before drilling operations begin.  Include, as a minimum, the following 
safety and procedural details: 
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1) Working procedures and safety precautions for storing, transporting, handling, 
detonating explosives.  Include direction on pre and post blast audible procedures, 
methods of addressing misfires, and methods of addressing inclement weather, 
including lightning.  

2) Proposed product selection for both dry and wet holes.  Furnish Manufacturer’s 
TDS and MSDS for all explosives, primers, initiators, and other blasting devices. 

3) Proposed initiation and delay methods. 
4) Proposed format for providing all the required information for the site specific 

blasting shot reports. 
 

B) Preblast Meeting.  Prior to drilling operations, conduct a preblast meeting to discuss 
safety and traffic control issues and any site specific conditions that will need to be 
addressed. Ensure, at a minimum, that the Engineer or lead inspector, Superintendent, 
blaster-in-charge, and all personnel involved in the blasting operation are present. Site 
specific conditions include blast techniques; communication procedures; contingency 
plans and equipment for dealing with errant blast material.  The conditions of the 
General Blasting plan will be discussed at this meeting. Record all revisions and 
additions made to the blasting plan and obtain written concurrence by the blaster-in-
charge.  Provide a copy of the signed blast plan to the Engineer along with the sign in 
sheet from the preblast meeting. 

 
3.3 Preblast Condition Survey and Vibration Monitoring and Control.  Before 

blasting, arrange for a preblast condition survey of nearby buildings, structures, or utilities, 
within 500 feet of the blast or that could be at risk from blasting damage.  Provide the Engineer a 
listing of all properties surveyed and any owners denying entry or failing to respond.  Notify the 
Engineer and occupants of buildings at risk at least 24 hours before blasting. 

Limit ground vibrations and airblast to levels that will not exceed limits of 805 KAR 
4:005 through 4:165.  More restrictive levels may be specified in the Contract. 

Size all blast designs based on vibration, distance to nearest building or utility, blast site 
geometry, atmospheric conditions and other factors.  Ground vibrations are to be controlled 
according to the blasting standards and scaled distance formulas in 805 KAR 4:020 or by the use 
of seismographs as allowed in 805 KAR 4:030.  The Department will require seismographs at the 
nearest allowable location to the protected site when blasting occurs within 500 feet of buildings, 
structures, or utilities. 

 
3.4 Blasting.  Drill and blast at the designated slope lines according to the blasting plan.  

Perform presplitting to obtain smooth faces in the rock and shale formations.  Perform the 
presplitting before blasting and excavating the interior portion of the specified cross section at 
any location. The Department may allow blasting for fall benches and haul roads prior to 
presplitting when blasting is a sufficient distance from the final slope and results are satisfactory 
to the Engineer.  Use the types of explosives and blasting accessories necessary to obtain the 
required results.   

Free blast holes of obstructions for their entire depth.  Place charges without caving the 
blast hole walls.  Stem the upper portion of all blast holes with dry sand or other granular 
material passing the 3/8-inch sieve.  Dry drill cuttings are acceptable for stemming when blasts 
are more than 800 feet from the nearest dwelling. 
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Stop traffic during blasting operations when blasting near any road and ensure traffic 
does not pass through the Danger Zone.  The blaster-in-charge will define the Danger Zone prior 
to each blast.  Ensure traffic is stopped outside the Danger Zone, and in no case within 800 feet 
of the blast location. 

Following a blast, stop work in the entire blast area, and check for misfires before 
allowing worker to return to excavate the rock. 

Remove or stabilize all cut face rock that is loose, hanging, or potentially dangerous.   
Leave minor irregularities or surface variations in place if they do not create a hazard.  Drill the 
next lift only after the cleanup work and stabilization work is complete. 

When blasting operations cause fracturing of the final rock face, repair or stabilize it in an 
approved manner at no cost to the Department. 

Halt blasting operations in areas where any of the following occur: 
 

1) Slopes are unstable; 
2) Slopes exceed tolerances or overhangs are created; 
3) Backslope damage occurs; 
4) Safety of the public is jeopardized; 
5) Property or natural features are endangered; 
6) Fly rock is generated; or 
7) Excessive ground or airblast vibrations occur in an area where damage to 

buildings, structures, or utilities is possible. 
8) The Engineer determines that materials have become unsuitable for blasting 
 
Blasting operations may continue at a reasonable distance from the problem area or in 

areas where the problems do not exist.  Make the necessary modifications to the blasting 
operations and perform a test blast to demonstrate resolution of the problem. 

 
A) Drill Logs.  Maintain a layout drawing designating hole numbers with corresponding 
drill logs and provide a copy of this information to the blaster prior to loading the hole.  
Ensure the individual hole logs completed by the driller(s) show their name; date drilled; 
total depth drilled; and depths and descriptions of significant conditions encountered 
during drilling that may affect loading such as water, voids, changes in rock type. 

 
B) Presplitting.  Conduct presplitting operations in conformance with Subsection 
204.03.04 of the Standard Specifications for Road and Bridge Construction. 

 
3.5 Shot Report.  Maintain all shot reports on site for review by the Department.  Within 

one day after a blast, complete a shot report according to the record keeping requirements of 805 
KAR 4:050.  Include all results from airblast and seismograph monitoring. 

 
3.6 Unacceptable Blasting.  When unacceptable blasting occurs, the Department will 

halt all blasting operations. Blasting will not resume until the Department completes its 
investigation and all concerns are addressed. A blast is unacceptable when it results in 
fragmentation beyond the final rock face, fly rock, excessive vibration or airblast, overbreak, 
damage to the final rock face or overhang.  Assume the cost for all resulting damages to private 
and public property and hold the Department harmless.   
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When an errant blast or fly rock causes damage to or blocks a road or conveyance 
adjacent to the roadway, remove all debris from the roadway as quickly as practicable and 
perform any necessary repairs.  Additionally, when specified in the Contract, the Department 
will apply a penalty. 

Report all blasting accidents to the Division of Mine Reclamation and Enforcement, 
Explosives and Blasting Branch at 502-564-2340. 

 
4.0 MEASUREMENT AND PAYMENT.  The Department will not measure this work for 
payment and will consider all items contained in this note to be incidental to either Roadway 
Excavation or Embankment-in-Place, as applicable.  However, if the Engineer directs in writing 
slope changes, then the Department will pay for the second presplitting operation as Extra Work. 

The Department will measure for payment material lying outside the typical section due 
to seams, broken formations, or earth pockets, including any earth overburden removed with this 
material, only when the work is performed under authorized adjustments.  

The Department will not measure for payment any extra material excavated because of 
the drill holes being offset outside the designated slope lines. 

The Department will not measure for payment any material necessary to be removed due 
to the inefficient or faulty blasting practices. 

 
June 15, 2012 
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SPECIAL NOTE FOR TURF REINFORCING MAT

1.0 DESCRIPTION. Install turf reinforcement mat at locations specified in the Contract or as the 
Engineer directs. Section references herein are to the Department’s 2008 Standard Specifications 
for Road and Bridge Construction.

2.0 MATERIALS.

2.1 Turf Reinforcement Mat (TRM). Use a Turf Reinforcement Mat defined as permanent 
rolled erosion control product composed of non-degradable synthetic fibers, filaments, nets, wire 
mesh and/or other elements, processed into a three-dimensional matrix of sufficient thickness and 
from the Department’s List of Approved Materials. Mats must be 100% UV stabilized materials.
For TRMs containing degradable components, all physical property values must be obtained on 
the non-degradable portion of the matting exclusively.  Ensure product labels clearly show the 
manufacturer or supplier name, style name, and roll number. Ensure labeling, shipment and 
storage follows ASTM D-4873.  The Department will require manufacturer to provide TRMs that 
are machine constructed web of mechanically  or melt bonded nondegradable fibers entangled to 
form a three dimensional matrix.  The Department will require all long term performance 
property values in table below to be based on non degradable portion of the matting alone.  
Approved methods include polymer welding, thermal or polymer fusion, or placement of fibers 
between two high strength biaxially oriented nets mechanically bound by parallel stitching with 
polyolefin thread. Ensure that mats designated in the plans as Type 4 mats, are not to be 
manufactured from discontinuous or loosely held together by stitching or glued netting or 
composites. Type 4 mats shall be composed of geosynthetic matrix that exhibits a very high 
interlock and reinforcement capacities with both soil and root systems and with high tensile 
modulus. The Department will require manufacturer to use materials chemically and biologically
inert to the natural soil environments conditions. Ensure the blanket is smolder resistant without 
the use of chemical additives. When stored, maintain the protective wrapping and elevate the 
mats off the ground to protect them from damage.  The Department will not specify these 
materials for use in heavily acidic coal seam areas or other areas with soil problems that would 
severally limit vegetation growth.  

A) Dimensions. Ensure TRMs are furnished in strips with a minimum width of 4 feet and 
length of 50 feet.

B) Weight. Ensure that all mat types have a minimum mass per unit area of 7 ounces per 
square yard according to ASTM D 6566.

C) Performance Testing: The Department will require AASHTO’s NTPEP index testing.
The Department will also require the manufacturer to perform internal MARV testing at 
a Geosynthetic Accreditation Institute – Laboratory Accreditation Program (GAI-LAP) 
accredited laboratory for tensile strength, tensile elongation, mass per unit area, and 
thickness once every 24,000 yds of production or whatever rate is required to ensure 
97.7% confidence under ASTM D4439& 4354. The Department will require Full scale 
testing for slope and channel applications shear stress shall be done under ASTM D
6459, ASTM D 6460-07 procedures.

2.2 Classifications
The basis for selection of the type of mat required will be based on the long term shear stress 
level of the mat of the channel in question or the degree of slope to protect and will be designated 
in the contract. The Type 4 mats are to be used at structural backfills protecting critical 
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structures, utility cuts, areas where vehicles may be expected to traverse the mat, channels with 
large heavy drift, and where higher factors of safety, very steep slopes and/or durability concerns 
are needed as determined by project team and designer and will be specified in the plans by 
designer.

Turf Reinforcement Matting
Properties1 Type 1 Type 2 Type 3 Type 4 Test Method

Minimum tensile Strength 
lbs/ft 

125 150 175 3000 by 1500 ASTM D68182

UV stability (minimum % 
tensile retention)

80 80 80 90 ASTM D43553

(1000-hr exposure)

Minimum thickness (inches) 0.25 0.25 0.25 0.40 ASTM D6525

Slopes applications 2H:1V 
or flatter

1.5H:1V 
or flatter

1H:1V or 
flatter

1 H: 1V or 
greater

Shear stress lbs/ft2

Channel applications
6.04 8.04 10.04 12.04 ASTM D6459

ASTM D6460-07

1 For TRMs containing degradable components, all physical property values must be 
obtained on the non-degradable portion of the matting alone.
2Minimum Average Roll Values for tensile strength of sample material machine 
direction. 
3Tensile Strength percentage retained after stated 1000 hr duration of exposure under 
ASTM D4355 testing. Based on nondegradable components exclusively.
4Maximum permissible shear design values based on short-term (0.5 hr) vegetated data 
obtained by full scale flume testing ASTM D6459, D6460-07. Based on nondegradable 
components exclusively. Testing will be done at Independent Hydraulics Facility such as 
Colorado State University hydraulics laboratory, Utah State University hydraulics 
laboratory, Texas Transportation Institute (TTI) hydraulics and erosion control 
laboratory.

2.3 Quality Assurance Sampling, Testing, and Acceptance

A) Provide TRM listed on the Department’s List of Approved Materials. Prior to inclusion 
on the LAM, the manufacturer of TRM must meet the physical and performance criteria 
as outlined in the specification and submit a Letter Certifying compliance of the product
under the above ASTM testing procedures and including a copy of report from Full Scale 
Independent Hydraulics Facility that Fully Vegetated Shear Stress meets shear stress 
requirements tested under D6459 and D6460-07.

B) Contractors will provide a Letter of Certification from Manufacturer stating the product 
name, manufacturer, and that the product MARV product unit testing results meets 
Department criteria. Provide Letters once per project and for each product.

C) Acceptance shall be in accordance with ASTM D-4759 based on testing performed by a 
Geosynthetic Accreditation Institute – Laboratory Accreditation Program (GAI-LAP) 
accredited laboratory using Procedure A of ASTM D-4354.
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Current mats meeting the above criteria are shown on the Department’s List of Approved 
Materials.  

 
 2.4 Fasteners. When the mat manufacturer does not specify a specific fastener, use steel wire

U-shaped staples with a minimum diameter of 0.09 inches (11 gauge), a minimum width of one
inch and a minimum length of 12 inches. Use a heavier gauge when working in rocky or clay
soils and longer lengths in sandy soils as directed by Engineer or Manufacturer’s Representative. 
Provide staples with colored tops when requested by the Engineer.

 

3.0 CONSTRUCTION. When requested by the Engineer, provide a Manufacturer’s 
Representative on-site to oversee and approve the initial installation of the mat. When requested 
by the Engineer, provide a letter from the Manufacturer approving the installation. When there is 
a conflict between the Department’s criteria and the Manufacturer’s criteria, construct using the 
more restrictive. The Engineer and Manufacturer’s Representative must approve all alternate 
installation methods prior to execution. Construct according to the Manufacturer’s 
recommendations and the following as minimum installation technique:

 3.1 Site Preparation. Grade areas to be treated with matting and compact. Remove large
rocks, soil clods, vegetation, roots, and other sharp objects that could keep the mat from  
intimate contact with subgrade. Prepare seedbed by loosening the top 2 to 3 inch of soil.

3.2 Installation. Install mats according to Standard Drawing Sepias “Turf Mat Channel
Installation” and “Turf Mat Slope Installation.” Install mats at the specified elevation and 
alignment. Anchor the mats with staples with a minimum length of 12 inches. Use longer anchors 
for installations in sandy, loose, or wet soils as directed by the Engineer or Manufacturer’s
Representative. The mat should be in direct contact with the soil surface.

 

4.0 MEASUREMENT. The Department will measure the quantity of Turf Reinforcement Mat
by the square yard of surface covered. The Department will not measure preparation of the bed, 
providing a Manufacturer’s Representative, topsoil, or seeding for payment and will consider 
them incidental to the Turf Reinforcement Mat. The Department will not measure any reworking 
of slopes or channels for payment as it is considered corrective work and incidental to the Turf 
Reinforcement Mat. Seeding and protection will be an incidental item.

5.0 PAYMENT. The Department will make payment for the completed and accepted quantities
under the following:

Code Pay Item Pay Unit
23274EN11F Turf Reinforcement Mat 1 Square Yard
23275EN11F Turf Reinforcement Mat 2 Square Yard
23276EN11F Turf Reinforcement Mat 3 Square Yard
23277EN11F Turf Reinforcement Mat 4 Square Yard

April 18, 2009
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SPECIAL PROVISION FOR EMBANKMENT AT  
BRIDGE END BENT STRUCTURES 

 
This Special Provision will apply when indicated on the plans or in the proposal.  

Section references herein are to the Department’s 2012 Standard Specifications for Road 
and Bridge Construction.   
 
1.0 DESCRIPTION.  Construct a soil, granular, or rock embankment with granular or 
cohesive pile core and place structure granular backfill, as the Plans require.  Construct the 
embankment according to the requirements of this Special Provision, the Plans, Standard 
Drawing RGX 100 and 105, and the 2012 Standard Specifications.   
 
2.0 MATERIALS. 

 
2.1 Granular Embankment.  Conform to Subsection 805.10.  When Granular 

Embankment materials are erodible or unstable according to Subsection 805.03.04, use the 
Special Construction Methods found in 3.2 of the Special Provision. 

 
2.2 Rock Embankment.  Provide durable rock from roadway excavation that 

consists principally of Unweathered Limestone, Durable Shale (SDI equal to or greater 
than 95 according to KM 64-513), or Durable Sandstone. 

 
2.3 Granular Pile Core.  Select a gradation of durable rock to facilitate pile driving 

that conforms to Subsection 805.11. If granular pile core material hinders pile driving 
operations, take appropriate means necessary to reach the required pile tip elevation, at no 
expense to the Department. 

 
2.4 Cohesive Pile Core.  Conform to Section 206 of the Standard Specifications and 

use soil with at least 50 percent passing a No. 4 sieve having a minimum Plasticity Index 
(PI) of 10. In addition, keep the cohesive pile core free of boulders, larger than 6 inches in 
any dimension, or any other obstructions, which would interfere with drilling operations.  
If cohesive pile core material interferes with drilling operations, take appropriate means 
necessary to maintain excavation stability, at no expense to the Department. 
 

2.5 Structure Granular Backfill.  Conform to Subsection 805.11 
 
2.6 Geotextile Fabric.  Conform to Type I or Type IV in Section 214 and 843 as 

required in the plans. 
 
3.0 CONSTRUCTION.   
 

3.1 General.  Construct roadway embankments at end bents according to Section 
206 and in accordance with the Special Provision, the Plans, and Standard Drawings for 
the full embankment section.  In some instances, granular or rock embankment will be 
required for embankment construction for stability purposes, but this special provision 
does not prevent the use of soil when appropriate.  Refer to the plans for specific details 
regarding material requirements for embankment construction. 

Place and compact granular or cohesive pile core, soil, granular or rock embankment, 
and structure granular backfill according to the applicable density requirements for the 
project. When constructing granular or rock embankments, use granular pile core for 
driven pile foundations and use cohesive pile core for pre-drilled pile or drilled shaft 
foundations. Place geotextile fabric, Type IV between cohesive pile core and structure 
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granular backfill and granular or rock embankment. 
When granular or rock embankment is required for embankment construction, 

conform to the general requirements of Subsection 206.03.02 B).  In addition, place the 
material in no greater than 2-foot lifts and compact with a vibrating smooth wheel roller 
capable of producing a minimum centrifugal force of 15 tons. Apply these requirements to 
the full width of the embankment for a distance of half the embankment height or 50 feet, 
whichever is greater, as shown on Standard Drawing RGX-105.   

When using granular pile core, install 8-inch perforated underdrain pipe at or near the 
elevation of the original ground in the approximate locations depicted on the standard 
drawing, and as the Engineer directs, to ensure positive drainage of the embankment.  
Wrap the perforated pipe with a fabric of a type recommended by the pipe manufacturer. 

After constructing the embankment, excavate for the end bent cap, drive piling or 
install shafts, place the mortar bed, construct the end bent, and complete the embankment 
to finish grade according to the construction sequence shown on the Plans or Standard 
Drawings and as specified hereinafter.  

Certain projects may require widening of existing embankments and the removal of 
substructures.  Construct embankment according to the plans.  Substructure removal shall 
be completed according to the plans and Section 203.  Excavation may be required at the 
existing embankment in order to place the structure granular backfill as shown in the 
Standard Drawings. 

After piles are driven or shafts installed (see design drawings), slope the bottom of the 
excavation towards the ends of the trench as noted on the plans for drainage.  Using a 
separate pour, place concrete mortar, or any class concrete, to provide a base for forming 
and placing the cap.  Place side forms for the end bent after the mortar has set sufficiently 
to support workmen and forms without being disturbed.  

Install 4-inch perforated pipe in accordance with the plans and Standard Drawings.  In 
the event slope protection extends above the elevation of the perforated pipe, extend the 
pipe through the slope protection.  

After placing the end bent cap and removing adjacent forms, fill the excavation with 
structure granular backfill material to the level of the berm prior to placing beams for the 
bridge.  For soil embankments, place Type IV geotextile fabric between embankment 
material and structure granular backfill.  After completing the end bent backwall, or after 
completing the span end wall, place the structure granular backfill to subgrade elevation.  
If the original excavation is enlarged, fill the entire volume with compacted structure 
granular backfill at no expense to the Department.  Do not place backfill before removing 
adjacent form work.  Place structure granular backfill material in trench ditches at the ends 
of the excavation.  Place Geotextile Fabric, Type IV over the surface of structure granular 
backfill prior to placing aggregate base course.   

Tamp the backfill with hand tampers, pneumatic tampers, or other means the 
Engineer approves.  Thoroughly compact the backfill under the overhanging portions of 
the structure to ensure that the backfill is in intimate contact with the sides of the structure. 

Do not apply seeding, sodding, or other vegetation to the exposed granular 
embankment.  

 
3.2 Special Construction Methods.  Erodible or unstable materials may erode even 

when protected by riprap or channel lining; use the special construction method described 
below when using these materials. 

Use fine aggregates or friable sandstone granular embankment at “dry land” 
structures only.  Do not use them at stream crossings or locations subject to flood waters. 
 For erodible or unstable materials having 50 percent or more passing the No. 4 sieve, 
protect with geotextile fabric.  Extend the fabric from the original ground to the top of 
slope over the entire area of the embankment slopes on each side of, and in front of, the 
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end bent.  Cover the fabric with at least 12 inches of non-erodible material. 
For erodible or unstable materials having less than 50 percent passing a No. 4 sieve, 

cover with at least 12 inches of non-erodible material. 
Where erodible or unstable granular embankment will be protected by riprap or 

channel lining, place geotextile fabric between the embankment and the specified slope 
protection.   
 
4.0 MEASUREMENT. 
 

4.1 Granular Embankment. The Department will measure the quantity in cubic 
yards using the plan quantity, increased or decreased by authorized adjustments as 
specified in Section 204.  The Department will not measure for payment any Granular 
Embankment that is not called for in the plans. 

The Department will not measure for payment any special construction caused by 
using erodible or unstable materials and will consider it incidental to the Granular 
Embankment regardless of whether the erodible or unstable material was specified or 
permitted.   

 
4.2 Rock Embankment.  The Department will not measure for payment any rock 

embankment and will consider it incidental to roadway excavation or embankment in 
place, as applicable.  Rock embankments will be constructed using granular embankment 
on projects where there is no available rock present within the excavation limits of the 
project.  

 
4.3 Granular Pile Core.  The Department will measure the quantity in cubic yards 

using the plan quantity, increased or decreased by authorized adjustments as specified in 
Section 204.  The Department will not measure for payment furnishing and placing 8-inch 
perforated underdrain pipe and will consider it incidental to the Granular pile core.  The 
Department will not measure for payment any granular pile core that is necessary because 
the contractor elects to use granular or rock embankment when it is not specified in the 
plans.  

 
4.4 Cohesive Pile Core.  The Department will measure the quantity in cubic yards 

using the plan quantity, increased or decreased by authorized adjustments as specified in 
Section 204. 
 

4.5 Structure Granular Backfill.  The Department will measure the quantity in 
cubic yards using the plan quantity, increased or decreased by authorized adjustments as 
specified in Section 204. The Department will not measure any additional material 
required for backfill outside the limits shown on the Plans and Standard Drawings for 
payment and will consider it incidental to the work. 

The Department will not measure structure excavation at the end bent or an existing 
embankment for payment and will consider it incidental to Structure Granular Backfill. 

The Department will not measure for payment the 4-inch perforated underdrain pipe 
and will consider it incidental to the Structure Granular Backfill. 

 
4.6 Geotextile Fabric.  The Department will measure the quantities as specified in 

Section 214.   The Department will not measure the quantity of fabric used for separating 
granular or rock embankment and cohesive pile core and will consider it incidental to 
cohesive pile core.  

 
4.7 End Bent.  The Department will measure the quantities according to the 
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Contract.  The Department will not measure furnishing and placing the 2-inch mortar or 
concrete bed for payment and will consider it incidental to the end bent construction. 

 
5.0 PAYMENT.  The Department will make payment for the completed and accepted 
quantities under the following: 
 
Code    Pay Item      Pay Unit 
02223    Granular Embankment   Cubic Yards 
20209EP69   Granular Pile Core    Cubic Yards 
20210EP69   Cohesive Pile Core   Cubic Yards 
02231    Structure Granular Backfill  Cubic Yards 
02596, 02599   Geotextile Fabric, Type   See Section 214  
 

The Department will consider payment as full compensation for all work required in 
this provision. 
 

June 15, 2012 
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TRANSPORTATION CABINET
DEPARTMENT OF HIGHWAYS

LABOR AND WAGE REQUIREMENTS
APPLICABLE TO OTHER THAN FEDERAL-AID SYSTEM PROJECTS

I. Application
II. Nondiscrimination of Employees (KRS  344)
III. Payment of Predetermined Minimum Wages
IV. Statements and Payrolls

I. APPLICATION

1.  These contract provisions shall apply to all work
performed on the contract by the contractor with his own
organization and with the assistance of workmen under his
immediate superintendence and to all work performed on the
contract by piecework, station work or by subcontract.  The
contractor's organization shall be construed to include only
workmen employed and paid directly by the contractor and
equipment owned or rented by him, with or without operators.

2.  The contractor shall insert in each of his
subcontracts all of the stipulations contained in these Required
Provisions and such other stipulations as may be required.

3.  A breach of any of the stipulations contained in
these Required Provisions may be grounds for termination of
the contract.

II. NONDISCRIMINATION OF EMPLOYEES

AN ACT OF THE KENTUCKY
GENERAL ASSEMBLY TO PREVENT
DISCRIMINATION IN EMPLOYMENT

KRS CHAPTER 344
EFFECTIVE JUNE 16, 1972

The contract on this project, in accordance with KRS
Chapter 344, provides that during the performance of this
contract, the contractor agrees as follows:

1.  The contractor shall not fail or refuse to hire, or
shall not discharge any individual, or otherwise discriminate
against an individual with respect to his compensation, terms,
conditions, or privileges of employment, because of such
individual's race, color, religion, national origin, sex, disability
or age (between forty and seventy); or limit, segregate, or
classify his employees in any way which would deprive or
tend to deprive an individual of employment opportunities or
otherwise adversely affect his status as an employee, because
of such individual's race, color, religion, national origin, sex,
disability or age (between forty and seventy).  The contractor
agrees to post in conspicuous places, available to employees
and applicants for employment, notices to be provided setting
forth the provisions of this nondiscrimination clause.

2.  The contractor shall not print or publish or cause
to be printed or published a notice or advertisement relating to
employment by such an employer or membership in or any
classification or referral for employment by the employment
agency, indicating any preference, limitation, specification, or
discrimination, based on race, color, religion, national origin,
sex, disability or age (between forty and seventy), except that
such notice or advertisement may indicate a preference,
limitation, or specification based on religion, or national origin
when religion, or national origin is a bona fide occupational
qualification for employment.

3.  If the contractor is in control of apprenticeship or
other training or retraining, including on-the-job training
programs, he shall not discriminate against an individual

because of his race, color, religion, national origin, sex,
disability or age (between forty and seventy), in admission to,
or employment in any program established to provide
apprenticeship or other training.

4.  The contractor will send to each labor union or
representative of workers with which he has a collective
bargaining agreement or other contract or understanding, a
notice to be provided advising the said labor union or workers'
representative of the contractor's commitments under this
section, and shall post copies of the notice in conspicuous
places available to employees and applicants for employment.
The contractor will take such action with respect to any
subcontract or purchase order as the administrating agency
may direct as a means of enforcing such provisions, including
sanctions for non-compliance.

III. PAYMENT OF PREDETERMINED MINIMUM
WAGES

1.  These special provisions are supplemented
elsewhere in the contract by special provisions which set forth
certain predetermined minimum wage rates.  The contractor
shall pay not less than those rates.

2.  The minimum wage determination schedule shall
be posted by the contractor, in a manner prescribed by the
Department of Highways, at the site of the work in prominent
places where it can be easily seen by the workers.

IV. STATEMENTS AND PAYROLLS

1.  All contractors and subcontractors affected by the
terms of KRS 337.505 to 337.550 shall keep full and accurate
payroll records covering all disbursements of wages to their
employees to whom they are required to pay not less than the
prevailing rate of wages.  Payrolls and basic records relating
thereto will be maintained during the course of the work and
preserved for a period of one (1) year from the date of
completion of this contract.

2.  The payroll records shall contain the name,
address and social security number of each employee, his
correct classification, rate of pay, daily and weekly number of
hours worked, itemized deductions made and actual wages
paid.

3.  The contractor shall make his daily records
available at the project site for inspection by the State
Department of Highways contracting office or his authorized
representative.

Periodic investigations shall be conducted as required
to assure compliance with the labor provisions of the contract.
Interrogation of employees and officials of the contractor shall
be permitted during working hours.

Aggrieved workers, Highway Managers, Assistant
District Engineers, Resident Engineers and Project Engineers
shall report all complaints and violations to the Division of
Contract Procurement.

The contractor shall be notified in writing of apparent
violations.  The contractor may correct the reported violations
and notify the Department of Highways of the action taken or
may request an informal hearing.  The request for hearing
shall be in writing within ten (10) days after receipt of the
notice of the reported violation.  The contractor may submit
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records and information which will aid in determining the true
facts relating to the reported violations.

Any person or organization aggrieved by the action
taken or the findings established as a result of an informal
hearing by the Division of Contract Procurement may request
a formal hearing.

4.  The wages of labor shall be paid in legal tender of
the United States, except that this condition will be considered
satisfied if payment is made by a negotiable check, on a
solvent bank, which may be cashed readily by the employee in
the local community for the full amount, without discount or
collection charges of any kind.  Where checks are used for
payments, the contractor shall make all necessary
arrangements for them to be cashed and shall give information
regarding such arrangements.

5.  No fee of any kind shall be asked or accepted by
the contractor or any of his agents from any person as a
condition of employment on the project.

6.  No laborers shall be charged for any tools used in
performing their respective duties except for reasonably
avoidable loss or damage thereto.

7.  Every employee on the work covered by this
contract shall be permitted to lodge, board, and trade where
and with whom he elects and neither the contractor nor his
agents, nor his employees shall directly or indirectly require as
a condition of employment that an employee shall lodge,
board or trade at a particular place or with a particular person.

8.  Every employee on the project covered by this
contract shall be an employee of either the prime contractor or
an approved subcontractor.

9.  No charge shall be made for any transportation
furnished by the contractor or his agents to any person
employed on the work.

10.  No individual shall be employed as a laborer or
mechanic on this contract except on a wage basis, but this
shall not be construed to prohibit the rental of teams, trucks or
other equipment from individuals.

No Covered employee may be employed on the work
except in accordance with the classification set forth in the
schedule mentioned above; provided, however, that in the
event additional classifications are required, application shall
be made by the contractor to the Department of Highways and
(1) the Department shall request appropriate classifications
and rates from the proper agency, or (2) if there is urgent need
for additional classification to avoid undue delay in the work,
the contractor may employ such workmen at rates deemed
comparable to rates established for similar classifications
provided he has made written application through the
Department of Highways, addressed to the proper agency, for
the supplemental rates.  The contractor shall retroactively
adjust, upon receipt of the supplemental rates schedule, the
wages of any employee paid less than the established rate and
may adjust the wages of any employee overpaid.

11.  No contractor or subcontractor contracting for any
part of the contract work which may require or involve the
employment of laborers or mechanics shall require or permit
any laborer or mechanic in any work-week in which he is
employed on such work, to work in excess of eight hours in
any calendar day or in excess of forty hours in such work-
week unless such laborer or mechanic receives compensation
at a rate not less than one and one half times his basic rate of
pay for all hours worked in excess of eight hours in any
calendar day or in excess of forty hours in such work-week.  A
laborer, workman or mechanic and an employer may enter
into a written agreement or a collective bargaining agreement
to work more than eight (8) hours a calendar day but not more
than ten (10) hours a calendar day for the straight time hourly
rate.  This agreement shall be in writing and shall be executed
prior to the employee working in excess of eight (8) hours, but
not more than ten (10) hours, in any one (1) calendar day.

12.  Payments to the contractor may be suspended or
withheld due to failure of the contractor to pay any laborer or

mechanic employed or working on the site of the work, all or
part of the wages required under the terms of the contract.
The Department may suspend or withhold payments only after
the contractor has been given written notice of the alleged
violation and the contractor has failed to comply with the
wage determination of the Department of Highways.

13.  Contractors and subcontractors shall comply
with the sections of Kentucky Revised Statutes, Chapter 337
relating to contracts for Public Works.

Revised   2-16-95
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EXECUTIVE BRANCH CODE OF ETHICS

In the 1992 regular legislative session, the General Assembly passed and Governor Brereton Jones signed
Senate Bill 63 (codified as KRS 11A), the Executive Branch Code of Ethics, which states, in part:

KRS 11A.040 (6) provides:

No present or former public servant shall, within six (6) months of following termination of his office or
employment, accept employment, compensation or other economic benefit from any person or business
that contracts or does business with the state in matters in which he was directly involved during his
tenure.  This provision shall not prohibit an individual from returning to the same business, firm,
occupation, or profession in which he was involved prior to taking office or beginning his term of
employment, provided that, for a period of six (6) months, he personally refrains from working on any
matter in which he was directly involved in state government.  This subsection shall not prohibit the
performance of ministerial functions, including, but not limited to, filing tax returns, filing applications
for permits or licenses, or filing incorporation papers.

KRS 11A.040 (8) states:

A former public servant shall not represent a person in a matter before a state agency in which the
former public servant was directly involved, for a period of one (1) year after the latter of:

a) The date of leaving office or termination of employment; or
b) The date the term of office expires to which the public servant was elected.

This law is intended to promote public confidence in the integrity of state government and to declare as public
policy the idea that state employees should view their work as a public trust and not as a way to obtain private
benefits.

If you have worked for the executive branch of state government within the past six months, you may be subject
to the law's prohibitions.  The law's applicability may be different if you hold elected office or are
contemplating representation of another before a state agency.

Also, if you are affiliated with a firm which does business with the state and which employs former state
executive-branch employees, you should be aware that the law may apply to them.

In case of doubt, the law permits you to request an advisory opinion from the Executive Branch Ethics
Commission, Room 136, Capitol Building, 700 Capitol Avenue, Frankfort, Kentucky 40601; telephone (502)
564-7954.
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Kentucky Equal Employment Opportunity Act of 1978 
 

The requirements of the Kentucky Equal Employment Opportunity Act of 1978 (KRS 45.560-
45.640) shall apply to this Contract. The apparent low Bidder will be required to submit EEO 
forms to the Division of Construction Procurement, which will then forward to the Finance and 
Administration Cabinet for review and approval.  No award will become effective until all forms 
are submitted and EEO/CC has certified compliance.  The required EEO forms are as follows:  
 
• EEO-1: Employer Information Report 
• Affidavit of Intent to Comply 
• Employee Data Sheet 
• Subcontractor Report  
 
These forms are available on the Finance and Administration’s web page under Vendor 
Information, Standard Attachments and General Terms at the following address: 
https://www.eProcurement.ky.gov. 
 
Bidders currently certified as being in compliance by the Finance and Administration Cabinet 
may submit a copy of their approval letter in lieu of the referenced EEO forms. 
 
For questions or assistance please contact the Finance and Administration Cabinet by email at 
finance.contractcompliance@ky.gov or by phone at 502-564-2874. 
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General Decision Number: KY150100 09/25/2015  KY100 

Superseded General Decision Number: KY20140100 

State: Kentucky 

Construction Type: Highway 

Counties: Anderson, Bath, Bourbon, Boyd, Boyle, Bracken,  
Breckinridge, Bullitt, Carroll, Carter, Clark, Elliott,  
Fayette, Fleming, Franklin, Gallatin, Grant, Grayson, Greenup,  
Hardin, Harrison, Henry, Jefferson, Jessamine, Larue, Lewis,  
Madison, Marion, Mason, Meade, Mercer, Montgomery, Nelson,  
Nicholas, Oldham, Owen, Robertson, Rowan, Scott, Shelby,  
Spencer, Trimble, Washington and Woodford Counties in Kentucky. 

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building  
structures in rest area projects & railroad construction; 
bascule, suspension & spandrel arch bridges designed for  
commercial navigation, bridges involving marine construction;  
and other major bridges). 

Note: Executive Order (EO) 13658 establishes an hourly minimum 
wage of $10.10 for 2015 that applies to all contracts subject 
to the Davis-Bacon Act for which the solicitation is issued on 
or after January 1, 2015. If this contract is covered by the 
EO, the contractor must pay all workers in any classification 
listed on this wage determination at least $10.10 (or the 
applicable wage rate listed on this wage determination, if it 
is higher) for all hours spent performing on the contract. The 
EO minimum wage rate will be adjusted annually. Additional 
information on contractor requirements and worker protections 
under the EO is available at www.dol.gov/whd/govcontracts. 

Modification Number     Publication Date 
          0              01/02/2015 
          1              01/23/2015 
          2              01/30/2015 
          3              02/20/2015 
          4              05/01/2015 
          5              05/22/2015 
          6              06/05/2015 
          7              06/12/2015 
          8              06/19/2015 
          9              08/21/2015 
          10             09/04/2015 
          11             09/11/2015 
          12             09/25/2015 

 BRIN0004-003 06/01/2011 

BRECKENRIDGE COUNTY 

                                  Rates          Fringes 

BRICKLAYER.......................$ 24.11            10.07 
---------------------------------------------------------------- 

Page 1 of 14

9/25/2015http://www.wdol.gov/wdol/scafiles/davisbacon/KY100.dvb?v=12
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 BRKY0001-005 06/01/2015 

BULLITT, CARROLL, GRAYSON, HARDIN, HENRY, JEFFERSON, LARUE, 
MARION, MEADE, NELSON, OLDHAM, SHELBY, SPENCER, & TRIMBLE 
COUNTIES: 

                                  Rates          Fringes 

BRICKLAYER.......................$ 25.96            10.64 
---------------------------------------------------------------- 
 BRKY0002-006 06/01/2011 

BRACKEN, GALLATIN, GRANT, MASON & ROBERTSON COUNTIES: 

                                  Rates          Fringes 

BRICKLAYER.......................$ 26.57            10.26 
---------------------------------------------------------------- 
 BRKY0007-004 06/01/2014 

BOYD, CARTER, ELLIOT, FLEMING, GREENUP, LEWIS & ROWAN COUNTIES: 

                                  Rates          Fringes 

BRICKLAYER.......................$ 30.57            17.94 
---------------------------------------------------------------- 
 BRKY0017-004 06/01/2009 

ANDERSON, BATH, BOURBON, BOYLE, CLARK, FAYETTE, FRANKLIN, 
HARRISON, JESSAMINE, MADISON, MERCER, MONTGOMERY, NICHOLAS, 
OWEN, SCOTT, WASHINGTON & WOODFORD COUNTIES: 

                                  Rates          Fringes 

BRICKLAYER.......................$ 24.11             9.97 
---------------------------------------------------------------- 
 CARP0064-001 05/01/2015 

                                  Rates          Fringes 

CARPENTER........................$ 27.50            16.06 
Diver............................$ 41.63            16.06 
PILEDRIVERMAN....................$ 27.75            16.06 
---------------------------------------------------------------- 
 ELEC0212-008 06/01/2015 

BRACKEN, GALLATIN and GRANT COUNTIES 

                                  Rates          Fringes 

ELECTRICIAN......................$ 27.03            17.02 
---------------------------------------------------------------- 
 ELEC0212-014 12/01/2014 

BRACKEN, GALLATIN & GRANT COUNTIES: 

                                  Rates          Fringes 

Page 2 of 14
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Sound & Communication    
Technician.......................$ 22.75            10.08 
---------------------------------------------------------------- 
 ELEC0317-012 05/28/2014 

BOYD, CARTER, ELLIOT & ROWAN COUNTIES: 

                                  Rates          Fringes 

ELECTRICIAN   
     Cable Splicer...............$ 32.68            18.13 
     Electrician.................$ 32.62            21.45 
---------------------------------------------------------------- 
 ELEC0369-007 05/27/2015 

ANDERSON, BATH, BOURBON, BOYLE, BRECKINRIDGE, BULLITT, CARROLL, 
CLARK, FAYETTE, FRAONKLIN, GRAYSON, HARDIN, HARRISON, HENRY, 
JEFFERSON, JESSAMINE, LARUE, MADISON, MARION, MEADE, MERCER, 
MONTGOMERY, NELSON, NICHOLAS, OLDHAM, OWEN, ROBERTSON, SCOTT, 
SHELBY, SPENCER, TRIMBLE, WASHINGTON, & WOODFORD COUNTIES: 

                                  Rates          Fringes 

ELECTRICIAN......................$ 30.01            15.65 
---------------------------------------------------------------- 
 ELEC0575-002 06/02/2014 

FLEMING, GREENUP, LEWIS & MASON COUNTIES: 

                                  Rates          Fringes 

ELECTRICIAN......................$ 31.70            14.21 
---------------------------------------------------------------- 
 ENGI0181-018 07/01/2015 

                                  Rates          Fringes 

POWER EQUIPMENT OPERATOR   
     GROUP 1.....................$ 29.95            14.40 
     GROUP 2.....................$ 27.26            14.40 
     GROUP 3.....................$ 27.68            14.40 
     GROUP 4.....................$ 26.96            14.40 

OPERATING ENGINEER CLASSIFICATIONS 

  GROUP 1 - A-Frame Winch Truck; Auto Patrol; Backfiller; 
  Batcher Plant; Bituminous Paver; Bituminous Transfer 
  Machine; Boom Cat; Bulldozer; Mechanic; Cableway; Carry-All 
  Scoop; Carry Deck Crane; Central Compressor Plant; Cherry 
  Picker; Clamshell; Concrete Mixer (21 cu. ft. or Over); 
  Concrete Paver; Truck-Mounted Concrete Pump; Core Drill; 
  Crane; Crusher Plant; Derrick; Derrick Boat; Ditching & 
  Trenching Machine; Dragline; Dredge Operator; Dredge 
  Engineer; Elevating Grader & Loaders; Grade-All; Gurries; 
  Heavy Equipment Robotics Operator/Mechanic; High Lift; 
  Hoe-Type Machine; Hoist (Two or More Drums); Hoisting 
  Engine (Two or More Drums); Horizontal Directional Drill 
  Operator; Hydrocrane;  Hyster; KeCal Loader; LeTourneau; 
  Locomotive; Mechanic; Mechanically Operated Laser Screed; 
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  Mechanic Welder; Mucking Machine; Motor Scraper; Orangepeel 
  Bucket; Overhead Crane; Piledriver; Power Blade; Pumpcrete; 
  Push Dozer; Rock Spreader, attached to equipment; Rotary 
  Drill; Roller (Bituminous); Rough Terrain Crane; Scarifier; 
  Scoopmobile; Shovel; Side Boom; Subgrader; Tailboom; 
  Telescoping Type Forklift; Tow or Push Boat; Tower Crane 
  (French, German & other types); Tractor Shovel; Truck 
  Crane; Tunnel Mining Machines, including Moles, Shields or 
  similar types of Tunnel Mining Equipment 

  GROUP 2 - Air Compressor (Over 900 cu. ft. per min.); 
  Bituminous Mixer; Boom Type Tamping Machine; Bull Float; 
  Concrete Mixer (Under 21 cu. ft.); Dredge Engineer; 
  Electric Vibrator; Compactor/Self-Propelled Compactor; 
  Elevator (One Drum or Buck Hoist); Elevator (When used to 
  Hoist Building Material); Finish Machine; Firemen & Hoist 
  (One Drum); Flexplane; Forklift (Regardless of Lift 
  Height); Form Grader; Joint Sealing Machine; Outboard Motor 
  Boat; Power Sweeper (Riding Type); Roller (Rock); Ross 
  Carrier; Skid Mounted or Trailer Mounted Conrete Pump; Skid 
  Steer Machine with all Attachments; Switchman or Brakeman; 
  Throttle Valve Person; Tractair & Road Widening Trencher; 
  Tractor (50 H.P. or Over); Truck Crane Oiler; Tugger; 
  Welding Machine; Well Points; & Whirley Oiler 

  GROUP 3 - All Off Road Material Handling Equipment, 
  including Articulating Dump Trucks; Greaser on Grease 
  Facilities servicing Heavy Equipment 

  GROUP 4 - Bituminous Distributor; Burlap & Curing Machine; 
  Cement Gun; Concrete Saw; Conveyor; Deckhand Oiler; Grout 
  Pump; Hydraulic Post Driver; Hydro Seeder; Mud Jack; Oiler; 
  Paving Joint Machine; Power Form Handling Equipment; Pump; 
  Roller (Earth); Steerman; Tamping Machine; Tractor (Under 
  50 H.P.); & Vibrator 

  CRANES - with booms 150 ft. & Over (Including JIB), and where 
  the length of the boom in  combination with the length of 
  the piling leads equals or exceeds 150 ft. -  $1.00 over 
  Group 1 rate 

  EMPLOYEES ASSIGNED TO WORK BELOW GROUND LEVEL ARE TO BE PAID 
  10% 
 ABOVE BASIC WAGE RATE. THIS DOES NOT APPLY TO OPEN CUT WORK. 

---------------------------------------------------------------- 
 IRON0044-009 06/01/2015 

BRACKEN, GALLATIN, GRANT, HARRISON, ROBERTSON,  
BOURBON (Northern third, including Townships of Jackson, 
Millersburg, Ruddel Mills & Shawhan); 
CARROLL (Eastern third, including the Township of Ghent); 
FLEMING (Western part, excluding Townships of Beechburg, Colfax, 
Elizaville, Flemingsburg, Flemingsburg Junction, Foxport, 
Grange City, Hillsboro, Hilltop, Mount Carmel, Muses Mills, 
Nepton, Pecksridge, Plummers Landing, Plummers Mill, Poplar 
Plains, Ringos Mills, Tilton & Wallingford); 
MASON (Western two-thirds, including Townships of Dover, 
Lewisburg, Mays Lick, Maysville, Minerva, Moranburg, 
Murphysville, Ripley, Sardis, Shannon, South Ripley & 
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Washington); 
NICHOLAS (Townships of Barefoot, Barterville, Carlisle, 
Ellisville, Headquarters, Henryville, Morningglory, Myers & 
Oakland Mills); 
OWEN (Townships of Beechwood, Bromley, Fairbanks, Holbrook, 
Jonesville, Long Ridge, Lusby's Mill, New, New Columbus, New 
Liberty, Owenton, Poplar Grove, Rockdale, Sanders, Teresita & 
Wheatley); 
SCOTT (Northern two-thirds, including Townships of Biddle, 
Davis, Delaplain, Elmville, Longlick, Muddy Ford, Oxford, 
Rogers Gap, Sadieville, Skinnersburg & Stonewall) 

                                  Rates          Fringes 

IRONWORKER   
     Fence Erector...............$ 23.76            19.15 
     Structural..................$ 26.40            19.15 
---------------------------------------------------------------- 
 IRON0070-006 06/01/2015 

ANDERSON, BOYLE, BRECKINRIDGE, BULLITT, FAYETTE, FRANKLIN, 
GRAYSON, HARDIN, HENRY, JEFFERSON, JESSAMINE, LARUE, MADISON, 
MARION, MEADE, MERCER, NELSON, OLDHAM, SHELBY, SPENCER, 
TRIMBLE, WASHINGTON & WOODFORD 
BOURBON (Southern two-thirds, including Townships of Austerlity, 
Centerville, Clintonville, Elizabeth, Hutchison, Littlerock, 
North Middletown & Paris); 
CARROLL (Western two-thirds, including Townships of Carrollton, 
Easterday, English, Locust, Louis, Prestonville & Worthville); 
CLARK (Western two-thirds, including Townships of Becknerville, 
Flanagan, Ford, Pine Grove, Winchester & Wyandotte); 
OWEN (Eastern eighth, including Townships of Glenmary, Gratz, 
Monterey, Perry Park & Tacketts Mill); 
SCOTT (Southern third, including Townships of Georgetown, Great 
 Crossing, Newtown, Stampling Ground & Woodlake); 

                                  Rates          Fringes 

IRONWORKER.......................$ 27.56            20.30 
---------------------------------------------------------------- 
 IRON0372-006 06/15/2015 

BRACKEN, GALLATIN, GRANT, HARRISON and ROBERTSON 
BOURBON (Northern third, including Townships of Jackson, 
Millersburg, Ruddel Mills & Shawhan); 
CARROLL (Eastern third, including the Township of Ghent); 
FLEMING (Western part, Excluding Townships of Beechburg, Colfax, 
Elizaville, Flemingsburg, Flemingsburg Junction, Foxport, 
Grange City, Hillsboro, Hilltop, Mount Carmel, Muses Mills, 
Nepton, Pecksridge, Plummers Landing, Plummers Mill, Poplar 
Plains, 
Ringos Mills, Tilton & Wallingford); 
MASON (Western two-thirds, including Townships of Dover, 
Lewisburg, Mays Lick, Maysville, Minerva, Moranburg, 
Murphysville, Ripley, Sardis, Shannon, South Ripley & 
Washington); 
NICHOLAS (Townships of Barefoot, Barterville, Carlisle, 
Ellisville, Headquarters, Henryville, Morningglory, Myers & 
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Oakland Mills); 
OWEN (Townships of Beechwood, Bromley, Fairbanks, Holbrook, 
Jonesville, Long Ridge, Lusby's Mill, New, New Columbus, New 
Liberty, Owenton, Poplar Grove, Rockdale, Sanders, Teresita & 
Wheatley); 
SCOTT (Northern two-thirds, including Townships of Biddle, 
Davis,Delaplain, Elmville, Longlick, Muddy Ford, Oxford, Rogers 
Gap, Sadieville, Skinnersburg & Stonewall) COUNTIES 

                                  Rates          Fringes 

IRONWORKER, REINFORCING..........$ 27.00            19.00 
---------------------------------------------------------------- 
 IRON0769-007 06/01/2015 

BATH, BOYD, CARTER, ELLIOTT, GREENUP, LEWIS, MONTGOMERY & ROWAN  
CLARK (Eastern third, including townships of Bloomingdale, 
Hunt, Indian Fields, Kiddville, Loglick, Rightangele & Thomson); 
FLEMING (Townships of Beechburg, Colfax, Elizaville, 
Flemingsburg, Flemingsburg Junction, Foxport, Grange City, 
Hillsboro, Hilltop, Mount Carmel, Muses Mills, Nepton, 
Pecksridge, Plummers Landing, Plummers Mill, Poplar Plains, 
Ringos Mills, Tilton & Wallingford); 
MASON (Eastern third, including Townships of Helena, Marshall, 
Orangeburg, Plumville & Springdale); 
NICHOLAS (Eastern eighth, including the Township of Moorefield 
Sprout) 

                                  Rates          Fringes 

IRONWORKER   
     ZONE 1......................$ 31.33            22.39 
     ZONE 2......................$ 31.73            22.39 
     ZONE 3......................$ 33.33            22.39 

  ZONE 1 - Up to 10 mile radius of Union Hall, Ashland, Ky., 
  1643 Greenup Ave. 

  ZONE 2 - 10 to 50 mile radius of Union Hall, Ashland, Ky., 
  1643 Greenup Ave. 

  ZONE 3 - 50 mile radius & over of Union Hall, Ashland, Ky., 
  1643 Greenup Ave. 

---------------------------------------------------------------- 
 LABO0189-003 07/01/2014 

BATH, BOURBON, BOYD, BOYLE, BRACKEN, CARTER, CLARK, ELLIOTT, 
FAYETTE, FLEMING, FRANKLIN, GALLATIN, GRANT, GREENUP, HARRISON, 
JESSAMINE, LEWIS, MADISON, MASON, MERCER, MONTGOMERY, NICHOLAS, 
OWEN, ROBERTSON, ROWAN, SCOTT, & WOOLFORD COUNTIES 

                                  Rates          Fringes 

Laborers:   
     GROUP 1.....................$ 21.80            11.96 
     GROUP 2.....................$ 22.05            11.96 
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     GROUP 3.....................$ 22.10            11.96 
     GROUP 4.....................$ 22.70            11.96 

LABORERS CLASSIFICATIONS 

  GROUP 1 - Aging & Curing of Concrete; Asbestos Abatement 
  Worker; Asphalt Plant; Asphalt; Batch Truck Dump; Carpenter 
  Tender; Cement Mason Tender; Cleaning of Machines; 
  Concrete; Demolition; Dredging; Environmental - Nuclear, 
  Radiation, Toxic & Hazardous Waste - Level D; Flagperson; 
  Grade Checker; Hand Digging & Hand Back Filling; Highway 
  Marker Placer; Landscaping, Mesh Handler & Placer; Puddler; 
  Railroad; Rip-rap & Grouter; Right-of-Way; Sign, Guard Rail 
  & Fence Installer; Signal Person; Sound Barrier Installer; 
  Storm & Sanitary Sewer; Swamper; Truck Spotter & Dumper; 
  Wrecking of Concrete Forms; General Cleanup 

  GROUP 2 - Batter Board Man (Sanitary & Storm Sewer); 
  Brickmason Tender; Mortar Mixer Operator; Scaffold Builder; 
  Burner & Welder; Bushammer; Chain Saw Operator; Concrete 
  Saw Operator; Deckhand Scow Man; Dry Cement Handler; 
  Environmental - Nuclear, Radiation, Toxic & Hazardous Waste 
  - Level C; Forklift Operator for Masonary; Form Setter; 
  Green Concrete Cutting; Hand Operated Grouter & Grinder 
  Machine Operator; Jackhammer; Pavement Breaker; Paving 
  Joint Machine; Pipelayer; Plastic Pipe Fusion; Power Driven 
  Georgia Buggy & Wheel Barrow; Power Post Hole Digger; 
  Precast Manhole Setter; Walk-Behind Tamper; Walk-Behind 
  Trencher; Sand Blaster; Concrete Chipper; Surface Grinder; 
  Vibrator Operator; Wagon Driller 

  GROUP 3 - Asphalt Luteman & Raker; Gunnite Nozzleman; 
  Gunnite Operator & Mixer; Grout Pump Operator; Side Rail 
  Setter; Rail Paved Ditches; Screw Operator; Tunnel (Free 
  Air); Water Blaster 

  GROUP 4 - Caisson Worker (Free Air); Cement Finisher; 
  Environmental - Nuclear, Radiation, Toxic & Hazardous Waste 
  - Levels A & B; Miner & Driller (Free Air); Tunnel Blaster; 
  & Tunnel Mucker (Free Air); Directional & Horizontal 
  Boring; Air Track Drillers (All Types); Powdermen & 
  Blasters; Troxler & Concrete Tester if Laborer is Utilized 

---------------------------------------------------------------- 
 LABO0189-008 07/01/2014 

ANDERSON, BULLITT, CARROLL, HARDIN, HENRY, JEFFERSON, LARUE, 
MARION, MEADE, NELSON, OLDHAM, SHELBY, SPENCER, TRIMBLE & 
WASHINGTON COUNTIES 

                                  Rates          Fringes 

Laborers:   
     GROUP 1.....................$ 22.71            11.05 
     GROUP 2.....................$ 22.96            11.05 
     GROUP 3.....................$ 23.01            11.05 
     GROUP 4.....................$ 23.61            11.05 

LABORERS CLASSIFICATIONS 
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  GROUP 1 - Aging & Curing of Concrete; Asbestos Abatement 
  Worker; Asphalt Plant; Asphalt; Batch Truck Dump; Carpenter 
  Tender; Cement Mason Tender; Cleaning of Machines; 
  Concrete; Demolition; Dredging; Environmental - Nuclear, 
  Radiation, Toxic & Hazardous Waste - Level D; Flagperson; 
  Grade Checker; Hand Digging & Hand Back Filling; Highway 
  Marker Placer; Landscaping, Mesh Handler & Placer; Puddler; 
  Railroad; Rip-rap & Grouter; Right-of-Way; Sign, Guard Rail 
  & Fence Installer; Signal Person; Sound Barrier Installer; 
  Storm & Sanitary Sewer; Swamper; Truck Spotter & Dumper; 
  Wrecking of Concrete Forms; General Cleanup 

  GROUP 2 - Batter Board Man (Sanitary & Storm Sewer); 
  Brickmason Tender; Mortar Mixer Operator; Scaffold Builder; 
  Burner & Welder; Bushammer; Chain Saw Operator; Concrete 
  Saw Operator; Deckhand Scow Man; Dry Cement Handler; 
  Environmental - Nuclear, Radiation, Toxic & Hazardous Waste 
  - Level C; Forklift Operator for Masonary; Form Setter; 
  Green Concrete Cutting; Hand Operated Grouter & Grinder 
  Machine Operator; Jackhammer; Pavement Breaker; Paving 
  Joint Machine; Pipelayer; Plastic Pipe Fusion; Power Driven 
  Georgia Buggy & Wheel Barrow; Power Post Hole Digger; 
  Precast Manhole Setter; Walk-Behind Tamper; Walk-Behind 
  Trencher; Sand Blaster; Concrete Chipper; Surface Grinder; 
  Vibrator Operator; Wagon Driller 

  GROUP 3 - Asphalt Luteman & Raker; Gunnite Nozzleman; 
  Gunnite Operator & Mixer; Grout Pump Operator; Side Rail 
  Setter; Rail Paved Ditches; Screw Operator; Tunnel (Free 
  Air); Water Blaster 

  GROUP 4 - Caisson Worker (Free Air); Cement Finisher; 
  Environmental - Nuclear, Radiation, Toxic & Hazardous Waste 
  - Levels A & B; Miner & Driller (Free Air); Tunnel Blaster; 
  & Tunnel Mucker (Free Air); Directional & Horizontal 
  Boring; Air Track Drillers (All Types); Powdermen & 
  Blasters; Troxler & Concrete Tester if Laborer is Utilized 

---------------------------------------------------------------- 
 LABO0189-009 07/01/2014 

BRECKINRIDGE & GRAYSON COUNTIES 

                                  Rates          Fringes 

Laborers:   
     GROUP 1.....................$ 22.66            11.10 
     GROUP 2.....................$ 22.91            11.10 
     GROUP 3.....................$ 22.96            11.10 
     GROUP 4.....................$ 23.56            11.10 

LABORERS CLASSIFICATIONS 

  GROUP 1 - Aging & Curing of Concrete; Asbestos Abatement 
  Worker; Asphalt Plant; Asphalt; Batch Truck Dump; Carpenter 
  Tender; Cement Mason Tender; Cleaning of Machines; 
  Concrete; Demolition; Dredging; Environmental - Nuclear, 
  Radiation, Toxic & Hazardous Waste - Level D; Flagperson; 
  Grade Checker; Hand Digging & Hand Back Filling; Highway 
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  Marker Placer; Landscaping, Mesh Handler & Placer; Puddler; 
  Railroad; Rip-rap & Grouter; Right-of-Way; Sign, Guard Rail 
  & Fence Installer; Signal Person; Sound Barrier Installer; 
  Storm & Sanitary Sewer; Swamper; Truck Spotter & Dumper; 
  Wrecking of Concrete Forms; General Cleanup 

  GROUP 2 - Batter Board Man (Sanitary & Storm Sewer); 
  Brickmason Tender; Mortar Mixer Operator; Scaffold Builder; 
  Burner & Welder; Bushammer; Chain Saw Operator; Concrete 
  Saw Operator; Deckhand Scow Man; Dry Cement Handler; 
  Environmental - Nuclear, Radiation, Toxic & Hazardous Waste 
  - Level C; Forklift Operator for Masonary; Form Setter; 
  Green Concrete Cutting; Hand Operated Grouter & Grinder 
  Machine Operator; Jackhammer; Pavement Breaker; Paving 
  Joint Machine; Pipelayer; Plastic Pipe Fusion; Power Driven 
  Georgia Buggy & Wheel Barrow; Power Post Hole Digger; 
  Precast Manhole Setter; Walk-Behind Tamper; Walk-Behind 
  Trencher; Sand Blaster; Concrete Chipper; Surface Grinder; 
  Vibrator Operator; Wagon Driller 

  GROUP 3 - Asphalt Luteman & Raker; Gunnite Nozzleman; 
  Gunnite Operator & Mixer; Grout Pump Operator; Side Rail 
  Setter; Rail Paved Ditches; Screw Operator; Tunnel (Free 
  Air); Water Blaster 

  GROUP 4 - Caisson Worker (Free Air); Cement Finisher; 
  Environmental - Nuclear, Radiation, Toxic & Hazardous Waste 
  - Levels A & B; Miner & Driller (Free Air); Tunnel Blaster; 
  & Tunnel Mucker (Free Air); Directional & Horizontal 
  Boring; Air Track Drillers (All Types); Powdermen & 
  Blasters; Troxler & Concrete Tester if Laborer is Utilized 

---------------------------------------------------------------- 
 PAIN0012-005 06/11/2005 

BATH, BOURBON, BOYLE, CLARK, FAYETTE, FLEMING, FRANKLIN, 
HARRISON, JESSAMINE, MADISON, MERCER,  MONTGOMERY, NICHOLAS, 
ROBERTSON, SCOTT & WOODFORD COUNTIES: 

                                  Rates          Fringes 

PAINTER   
     Bridge/Equipment Tender  
     and/or Containment Builder..$ 18.90             5.90 
     Brush & Roller..............$ 21.30             5.90 
     Elevated Tanks;  
     Steeplejack Work; Bridge &  
     Lead Abatement..............$ 22.30             5.90 
     Sandblasting &  
     Waterblasting...............$ 22.05             5.90 
     Spray.......................$ 21.80             5.90 
---------------------------------------------------------------- 
 PAIN0012-017 05/01/2015 

BRACKEN, GALLATIN, GRANT, MASON & OWEN COUNTIES: 

                                  Rates          Fringes 

PAINTER (Heavy & Highway    
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Bridges - Guardrails -    
Lightpoles - Striping)   
     Bridge Equipment Tender  
     and Containment Builder.....$ 20.73             9.06 
     Brush & Roller..............$ 23.39             9.06 
     Elevated Tanks;  
     Steeplejack Work; Bridge &  
     Lead Abatement..............$ 24.39             9.06 
     Sandblasting & Water  
     Blasting....................$ 24.14             9.06 
     Spray.......................$ 23.89             9.06 
---------------------------------------------------------------- 
 PAIN0118-004 06/01/2014 

ANDERSON, BRECKINRIDGE, BULLITT, CARROLL, GRAYSON, HARDIN, 
HENRY, JEFFERSON, LARUE, MARION, MEADE, NELSON, OLDHAM, SHELBY, 
SPENCER, TRIMBLE & WASHINGTON COUNTIES: 

                                  Rates          Fringes 

PAINTER   
     Brush & Roller..............$ 18.50            11.97 
     Spray, Sandblast, Power  
     Tools, Waterblast & Steam  
     Cleaning....................$ 19.50            11.97 
---------------------------------------------------------------- 
 PAIN1072-003 12/01/2014 

BOYD, CARTER, ELLIOTT, GREENUP, LEWIS and ROWAN COUNTIES 

                                  Rates          Fringes 

Painters:   
     Bridges; Locks; Dams;  
     Tension Towers & Energized  
     Substations.................$ 31.83            15.30 
     Power Generating Facilities.$ 28.59            15.30 
---------------------------------------------------------------- 
* PLUM0248-003 06/01/2015 

BOYD, CARTER, ELLIOTT, GREENUP, LEWIS & ROWAN COUNTIES: 

                                  Rates          Fringes 

Plumber and Steamfitter..........$ 34.00            19.04 
---------------------------------------------------------------- 
 PLUM0392-007 06/01/2014 

BRACKEN, CARROLL (Eastern Half), GALLATIN, GRANT, MASON, OWEN & 
ROBERTSON COUNTIES: 

                                  Rates          Fringes 

Plumbers and Pipefitters.........$ 29.80            17.79 
---------------------------------------------------------------- 
 PLUM0502-003 08/01/2013 

BRECKINRIDGE, BULLITT, CARROLL (Western Half), FRANKLIN 
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(Western three-fourths), GRAYSON, HARDIN, HENRY, JEFFERSON, 
LARUE, MARION, MEADE, NELSON, OLDHAM, SHELBY, SPENCER, TRIMBLE & 
 WASHINGTON COUNTIES 

                                  Rates          Fringes 

PLUMBER..........................$ 32.00            17.17 
---------------------------------------------------------------- 
  SUKY2010-160 10/08/2001 

                                  Rates          Fringes 

Truck drivers:   
     GROUP 1.....................$ 16.57             7.34 
     GROUP 2.....................$ 16.68             7.34 
     GROUP 3.....................$ 16.86             7.34 
     GROUP 4.....................$ 16.96             7.34 

TRUCK DRIVER CLASSIFICATIONS 

 GROUP 1 - Mobile Batch Truck Tender 

 GROUP 2 - Greaser; Tire Changer; & Mechanic Tender 

  GROUP 3 - Single Axle Dump; Flatbed; Semi-trailer or Pole 
  Trailer when used to pull building materials and equipment; 
  Tandem Axle Dump; Distributor; Mixer; & Truck Mechanic 

  GROUP 4 - Euclid & Other Heavy Earthmoving Equipment & 
  Lowboy; Articulator Cat; 5-Axle Vehicle; Winch & A-Frame 
  when used in transporting materials; Ross Carrier; Forklift 
  when used to transport building materials; & Pavement 
  Breaker 

---------------------------------------------------------------- 

WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 

================================================================ 

Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 

---------------------------------------------------------------- 

The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 
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Union Rate Identifiers 

A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than "SU" or 
"UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 

Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 

Survey Rate Identifiers 

Classifications listed under the "SU" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 

Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 

Union Average Rate Identifiers 

Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 

A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 
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---------------------------------------------------------------- 

                   WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This can 
be: 

*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 

On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 

With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 

            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 

2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 

            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 

The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 

3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 

            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 

4.) All decisions by the Administrative Review Board are final. 

================================================================ 
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Fringe benefit amounts are applicable for all hours worked except when otherwise noted. 
 
These rates are listed pursuant to the Kentucky Determination No. CR-15-III- HWY dated July 
20, 2015. 
 
No laborer, workman or mechanic shall be paid at a rate less than that of a Journeyman except 
those classified as bona fide apprentices. 
 
Apprentices or trainees shall be permitted to work as such subject to Administrative Regulations 
adopted by the Commissioner of Workplace Standards.  Copies of these regulations will be 
furnished upon request from any interested person. 
 
Before using apprentices on the job the contractor shall present to the Contracting Officer written 
evidence of registration of such employees in a program of a State apprenticeship and training 
agency approved and recognized by the U. S. Bureau of Apprenticeship and Training.  In the 
absence of such a State agency, the contractor shall submit evidence of approval and registration 
by the U. S. Bureau of Apprenticeship and Training. 
 
The contractor shall submit to the Contracting Officer, written evidence of the established 
apprenticeship-journeyman ratios and wage rates in the project area, which will be the basis for 
establishing such ratios and rates for the project under the applicable contract provisions. 
 
TO:   EMPLOYERS/EMPLOYEES 
 
PREVAILING WAGE SCHEDULE: 
 
The wages indicated on this wage schedule are the least permitted to be paid for the 
occupations indicated.  When an employee works in more than one classification, the 
employer must record the number of hours worked in each classification at the prescribed 
hourly base rate. 
 
OVERTIME: 
 
Overtime is to be paid after an employee works eight (8) hours a day or forty (40) hours a 
week, whichever gives the employee the greater wages.  At least time and one-half the base 
rate is required for all overtime.  A laborer, workman or mechanic and an employer may 
enter into a written agreement or a collective bargaining agreement to work more than 
eight (8) hours a calendar day but not more than ten (10) hours a calendar day for the 
straight time hourly rate.  Wage violations or questions should be directed to the 
designated Engineer or the undersigned. 
 
 
Director 
Division of Construction Procurement 
Frankfort, Kentucky  40622 
502-564-3500 
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INSURANCE 
 
 
The Contractor shall procure and maintain the following insurance in addition to the insurance required by law: 
 

1) Commercial General Liability-Occurrence form – not less than $2,000,000 General aggregate, 
$2,000,000 Products & Completed Aggregate, $1,000,000 Personal & Advertising, $1,000,000 each 
occurrence.  

 
2) Automobile Liability- $1,000,000 per accident  

 
3) Employers Liability: 

 
a) $100,000 Each Accident Bodily Injury 
b) $500,000 Policy limit Bodily Injury by Disease 
c) $100,000 Each Employee Bodily Injury by Disease 
 

4) The insurance required above must be evidenced by a Certificate of Insurance and this Certificate of 
Insurance must contain one of the following statements: 
a) "policy contains no deductible clauses." 
b) "policy contains _________________ (amount) deductible property damage clause but company 

will pay claim and collect the deductible from the insured." 
 

5) KENTUCKY WORKMEN'S COMPENSATION INSURANCE.  The contractor shall furnish evidence 
of coverage of all his employees or give evidence of self-insurance by submitting a copy of a certificate 
issued by the Workmen's Compensation Board. 

 
The cost of insurance is incidental to all contract items.  All subcontractors must meet the same minimum 
insurance requirements.  
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PROPOSAL BID ITEMS

Report Date 11/17/15
Page 1 of 5

151287

Section:  0001 - PAVING
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
0010 00003 CRUSHED STONE BASE 45,948.00 TON $
0020 00020 TRAFFIC BOUND BASE 500.00 TON $
0030 00100 ASPHALT SEAL AGGREGATE 282.00 TON $
0040 00103 ASPHALT SEAL COAT 35.00 TON $
0050 00190 LEVELING & WEDGING PG64-22 715.00 TON $
0060 00214 CL3 ASPH BASE 1.00D PG64-22 30,487.00 TON $
0070 00339 CL3 ASPH SURF 0.38D PG64-22 5,787.00 TON $

Section:  0002 - ROADWAY
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
0080 00078 CRUSHED AGGREGATE SIZE NO 2 13,890.00 TON $
0090 01310 REMOVE PIPE 549.00 LF $
0100 01711 FILL AND CAP WELL 1.00 EACH $
0110 01891 ISLAND HEADER CURB TYPE 2 26.00 LF $
0120 01895 VALLEY GUTTER 50.00 LF $

0130 01982
DELINEATOR FOR GUARDRAIL MONO
DIRECTIONAL WHITE 106.00 EACH $

0140 02014 BARRICADE-TYPE III 16.00 EACH $
0150 02159 TEMP DITCH 7,869.00 LF $
0160 02160 CLEAN TEMP DITCH 3,935.00 LF $
0170 02200 ROADWAY EXCAVATION 216,213.00 CUYD $

0180 02242
WATER
(FOR DUST CONTROL) 2,550.00 MGAL $

0190 02351 GUARDRAIL-STEEL W BEAM-S FACE 5,787.50 LF $
0200 02360 GUARDRAIL TERMINAL SECTION NO 1 9.00 EACH $

0210 02363
GUARDRAIL CONNECTOR TO BRIDGE END
TY A 10.00 EACH $

0220 02371 GUARDRAIL END TREATMENT TYPE 7 4.00 EACH $
0230 02381 REMOVE GUARDRAIL 5,053.00 LF $
0240 02391 GUARDRAIL END TREATMENT TYPE 4A 8.00 EACH $
0250 02397 TEMP GUARDRAIL 1,000.00 LF $
0260 02429 RIGHT-OF-WAY MONUMENT TYPE 1 55.00 EACH $
0270 02431 WITNESS R/W MONUMENT TYPE 2 55.00 EACH $
0280 02483 CHANNEL LINING CLASS II 3,376.00 TON $
0290 02484 CHANNEL LINING CLASS III 14,574.00 TON $

0300 02545
CLEARING AND GRUBBING
(APPROXIMATELY 69.02 ACRES) 1.00 LS $

0310 02555 CONCRETE-CLASS B 46.00 CUYD $
0320 02562 TEMPORARY SIGNS 225.00 SQFT $
0330 02585 EDGE KEY 106.00 LF $
0340 02596 FABRIC-GEOTEXTILE TYPE I 2,255.00 SQYD $
0350 02599 FABRIC-GEOTEXTILE TYPE IV 431,598.00 SQYD $
0360 02610 RETAINING WALL-GABION 1,906.00 CUYD $
0370 02625 REMOVE HEADWALL 18.00 EACH $
0380 02650 MAINTAIN & CONTROL TRAFFIC 1.00 LS $
0390 02671 PORTABLE CHANGEABLE MESSAGE SIGN 6.00 EACH $
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PROPOSAL BID ITEMS

Report Date 11/17/15
Page 2 of 5

151287

LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
0400 02690 SAFELOADING 54.00 CUYD $
0410 02696 SHOULDER RUMBLE STRIPS-SAWED 27,876.00 LF $
0420 02701 TEMP SILT FENCE 7,869.00 LF $
0430 02703 SILT TRAP TYPE A 69.00 EACH $
0440 02704 SILT TRAP TYPE B 69.00 EACH $
0450 02705 SILT TRAP TYPE C 69.00 EACH $
0460 02706 CLEAN SILT TRAP TYPE A 69.00 EACH $
0470 02707 CLEAN SILT TRAP TYPE B 69.00 EACH $
0480 02708 CLEAN SILT TRAP TYPE C 69.00 EACH $
0490 02726 STAKING 1.00 LS $
0500 02731 REMOVE STRUCTURE 1.00 LS $
0510 02775 ARROW PANEL 2.00 EACH $
0520 05950 EROSION CONTROL BLANKET 12,956.00 SQYD $
0530 05952 TEMP MULCH 222,640.00 SQYD $
0540 05953 TEMP SEEDING AND PROTECTION 166,980.00 SQYD $
0550 05963 INITIAL FERTILIZER 11.00 TON $
0560 05964 20-10-10 FERTILIZER 18.00 TON $
0570 05985 SEEDING AND PROTECTION 250,445.00 SQYD $
0580 05992 AGRICULTURAL LIMESTONE 8.00 TON $
0590 06510 PAVE STRIPING-TEMP PAINT-4 IN 64,456.00 LF $
0600 06514 PAVE STRIPING-PERM PAINT-4 IN 63,290.00 LF $
0610 06568 PAVE MARKING-THERMO STOP BAR-24IN 20.00 LF $
0620 06569 PAVE MARKING-THERMO CROSS-HATCH 8,576.00 SQFT $
0630 06573 PAVE MARKING-THERMO STR ARROW 6.00 EACH $
0640 06574 PAVE MARKING-THERMO CURV ARROW 6.00 EACH $
0650 06576 PAVE MARKING-THERMO ONLY 6.00 EACH $
0660 10020NS FUEL ADJUSTMENT 107,352.00 DOLL $1.00 $ $107,352.00
0670 10030NS ASPHALT ADJUSTMENT 119,172.00 DOLL $1.00 $ $119,172.00
0680 20458ES403 CENTERLINE RUMBLE STRIPS 13,938.00 LF $
0690 20550ND SAWCUT PAVEMENT 8,410.00 LF $
0700 21945EN GROUT 374.00 LF $
0710 22664EN WATER BLASTING EXISTING STRIPE 6,612.00 LF $
0720 23274EN11F TURF REINFORCEMENT MAT 1 5,034.00 SQYD $
0730 23275EN11F TURF REINFORCEMENT MAT 2 11,270.00 SQYD $

Section:  0003 - DRAINAGE
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
0740 00078 CRUSHED AGGREGATE SIZE NO 2 7.00 TON $
0750 00440 ENTRANCE PIPE-15 IN 367.00 LF $
0760 00441 ENTRANCE PIPE-18 IN 235.00 LF $
0770 00443 ENTRANCE PIPE-24 IN 95.00 LF $
0780 00462 CULVERT PIPE-18 IN 111.00 LF $
0790 00464 CULVERT PIPE-24 IN 187.00 LF $
0800 00466 CULVERT PIPE-30 IN 486.00 LF $
0810 00468 CULVERT PIPE-36 IN 540.00 LF $
0820 00469 CULVERT PIPE-42 IN 198.00 LF $
0830 00470 CULVERT PIPE-48 IN 199.00 LF $
0840 01001 PERFORATED PIPE-6 IN 378.00 LF $
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PROPOSAL BID ITEMS

Report Date 11/17/15
Page 3 of 5

151287

LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
0850 01011 NON-PERFORATED PIPE-6 IN 56.00 LF $
0860 01015 INSPECT & CERTIFY EDGE DRAIN SYSTEM 1.00 LS $
0870 01021 PERF PIPE HEADWALL TY 1-6 IN 2.00 EACH $
0880 01029 PERF PIPE HEADWALL TY 3-6 IN 5.00 EACH $
0890 01087 STEEL ENCASEMENT PIPE-36 IN 332.00 LF $

0900 01088
STEEL ENCASEMENT PIPE-BORE&JACK-24
IN 60.00 LF $

0910 01204 PIPE CULVERT HEADWALL-18 IN 2.00 EACH $
0920 01208 PIPE CULVERT HEADWALL-24 IN 2.00 EACH $
0930 01210 PIPE CULVERT HEADWALL-30 IN 6.00 EACH $
0940 01214 PIPE CULVERT HEADWALL-42 IN 6.00 EACH $
0950 01216 PIPE CULVERT HEADWALL-48 IN 3.00 EACH $
0960 01310 REMOVE PIPE 47.00 LF $
0970 01643 JUNCTION BOX-24 IN 1.00 EACH $
0980 01647 JUNCTION BOX-48 IN 1.00 EACH $
0990 01691 FLUME INLET TYPE 2 2.00 EACH $
1000 02600 FABRIC GEOTEXTILE TY IV FOR PIPE 3,708.00 SQYD $2.00 $ $7,416.00
1010 21800EN BORE AND JACK PIPE-30 IN 67.00 LF $
1020 22581EN ENTRANCE PIPE-36 IN 70.00 LF $
1030 23699EC STEEL ENCASEMENT PIPE-30 IN 67.00 LF $
1040 24186EC BORE AND JACK PIPE-36 IN 332.00 LF $
1050 24561EN ENTRANCE PIPE-42 IN 102.00 FT $
1060 24814EC PIPELINE INSPECTION 1,136.00 LF $

Section:  0004 - BRIDGE - CULVERT - STA. 37+18.00 - DWG. 26046
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
1070 02403 REMOVE CONCRETE MASONRY 13.10 CUYD $
1080 08003 FOUNDATION PREPARATION 1.00 LS $
1090 08100 CONCRETE-CLASS A 84.80 CUYD $
1100 08150 STEEL REINFORCEMENT 13,574.00 LB $

Section:  0005 - BRIDGE - LOWER LICK FORK BR. - STA. 75+13.00 - DWG. 26047
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
1110 02231 STRUCTURE GRANULAR BACKFILL 280.00 CUYD $
1120 02998 MASONRY COATING 443.00 SQYD $
1130 03299 ARMORED EDGE FOR CONCRETE 107.00 LF $
1140 08019 CYCLOPEAN STONE RIP RAP 905.00 TON $
1150 08033 TEST PILES 26.00 LF $
1160 08046 PILES-STEEL HP12X53 216.00 LF $
1170 08094 PILE POINTS-12 IN 20.00 EACH $
1180 08100 CONCRETE-CLASS A 64.80 CUYD $
1190 08104 CONCRETE-CLASS AA 195.30 CUYD $
1200 08151 STEEL REINFORCEMENT-EPOXY COATED 42,332.00 LB $
1210 21532ED RAIL SYSTEM TYPE III 216.00 LF $
1220 24520EC PPC I-BEAM HN48-49 525.00 LF $
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Section:  0006 - BRIDGE - CULVERT -STA. 99+90.00 - DWG. 26048
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
1230 08003 FOUNDATION PREPARATION 1.00 LS $
1240 08100 CONCRETE-CLASS A 112.40 CUYD $
1250 08150 STEEL REINFORCEMENT 12,872.00 LB $

Section:  0007 - BRIDGE - CULVERT - STA. 112+66.50 - DWG. 26049
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
1260 08003 FOUNDATION PREPARATION 1.00 LS $
1270 08100 CONCRETE-CLASS A 76.80 CUYD $
1280 08150 STEEL REINFORCEMENT 6,857.00 LB $

Section:  0008 - BRIDGE - LOWER LICK FORK BR. -STA. 125+75.00 - DWG. 26050
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
1290 02231 STRUCTURE GRANULAR BACKFILL 226.00 CUYD $
1300 02998 MASONRY COATING 352.00 SQYD $
1310 03299 ARMORED EDGE FOR CONCRETE 88.50 LF $
1320 08019 CYCLOPEAN STONE RIP RAP 836.00 TON $
1330 08033 TEST PILES 32.00 LF $
1340 08046 PILES-STEEL HP12X53 182.00 LF $
1350 08094 PILE POINTS-12 IN 16.00 EACH $
1360 08100 CONCRETE-CLASS A 56.60 CUYD $
1370 08104 CONCRETE-CLASS AA 153.50 CUYD $
1380 08151 STEEL REINFORCEMENT-EPOXY COATED 34,055.00 LB $
1390 21532ED RAIL SYSTEM TYPE III 176.00 LF $
1400 23981EC PPC I-BEAM TYPE HN42-49 429.00 LF $

Section:  0009 - BRIDGE - DRY BRANCH CULVERT - STA. 134+27.12 -DWG. 26051
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
1410 02403 REMOVE CONCRETE MASONRY 10.00 CUYD $
1420 08003 FOUNDATION PREPARATION 1.00 LS $
1430 08100 CONCRETE-CLASS A 73.50 CUYD $
1440 08150 STEEL REINFORCEMENT 11,291.00 LB $

Section:  0010 - BRIDGE - CULVERT - STA. 158+76.01 - DWG. 26052
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
1450 02403 REMOVE CONCRETE MASONRY 10.00 CUYD $
1460 08003 FOUNDATION PREPARATION 1.00 LS $
1470 08100 CONCRETE-CLASS A 80.80 CUYD $
1480 08150 STEEL REINFORCEMENT 12,089.00 LB $
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Section:  0011 - DEMOBILIZATION &/OR MOBILIZATION
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
1490 02568 MOBILIZATION 1.00 LS $
1500 02569 DEMOBILIZATION 1.00 LS $
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